

Detention Basin Retrofits (Almond, Aptakisic, Cedar Lake & Gilmer)
LCDOT Change Order No. 3

TO: Public Works and Transportation Committee
Financial Administrative Committee

Committee Action Meeting Date

DATE: January 8, 2013

DATE: January 8, 2013

FROM: _____
Paula J. Trigg
County Engineer

SUBJECT: Change Order No. 3
Section No. 11-00999-24-DR

Joint Committee action item approving Change Order No. 3 consisting of an increase of \$45,536.00 for additions to the Detention Basin Retrofits' Construction Contract, designated as Section No. 11-00999-24-DR.

- Detention Basin retrofits: LCDOT Change Order No. 3
- Change Orders need to be approved by the standing committees for cumulative net increases over 10%.
- Detention Basin Retrofits project is under contract with Campanella & Sons, Inc., in the amount of \$215,938.27.
- Balancing of construction items are being requested as detailed in the attached Change Order No. 3. The major item contributing to the cost increase is earthwork which was built to the plan dimensions, but exceeded the estimated quantities.

Summary:

Original awarded contract:	\$215,938.27
Change Order No. 3:	\$45,536.00
Previously approved change orders:	\$21,574.05
Sum of all changes:	\$67,110.05