


Stearns School Road Bridge Deck Resurfacing
LCDOT Change Order No. 3 & Final

TO: Public Works and Transportation Committee
Financial Administrative Committee

Committee Action Meeting Date
DATE: April 6, 2011
DATE: April 6, 2011

FROM: 
Martin G. Buehler, P.E.
County Engineer.

SUBJECT: Change Order No. 3F
Section No. 07-00236-02-BR

Joint Committee action item approving Change Order No.3 & Final consisting of a decrease of \$78,844.75 for deductions to the Stearns School Road Bridge Deck Resurfacing, designated as Section No.07-00236-02-BR.

- Stearns School Road Bridge Deck Resurfacing: LCDOT Change Order No. 3 & Final
- Change Orders need to be approved by the standing committees for cumulative net increases over 10%.
- The Stearns School Road Bridge Deck Resurfacing is under contract with Lorig Construction Company in the amount of \$309,905.00.
- Additional construction costs are being requested for several revisions to the original scope of work as detailed in the attached Change Order No. 3 & Final.

Summary:

Original awarded contract:	\$309,905.00
Change Order No.1-2:	+\$235,300.00 (+75.92%)
Change Order No.3 & Final:	-\$78,844.75 (-25.44%)
Sum of all changes:	+\$156,455.25 (+50.48%)