

Request: 13	NET CHANGE	\$175,383.80	\$0.00
-------------	------------	--------------	--------

Net ADDITION change to date \$402,374.28 which is 17.104 % of the contract price

State fully the nature and reason for change:
See attached for detailed explanations

All other items balanced to field measured quantities

When the net increase or decrease in the cost of the contract is \$10,000 or more or the time of completion is increased or decreased by 30 days or more, one of the following statements shall be checked.

- The undersigned determined that the circumstances which necessitated this change were not reasonably foreseeable at the time the contract was signed.
- The undersigned determined that the circumstances which necessitated this change were not within the contemplation of the contract as signed.
- The undersigned determined that this change is in the best interest of the local agency and is authorized by law.

Made By *[Signature]* Date 7-1-16
Checked By _____ Date _____

Approval Recommended _____ Date _____
County Engineer

BLR13210
Submit 3 copies of this form to Regional Engineer (4 copies for road district)
updated P.T 1/14 (for use on projects with MFT funding)

APPROVED
DEPARTMENT OF TRANSPORTATION
Approved _____

County Engineer
On Behalf of IDOT pursuant to Agreement
of Understanding dated January 18, 2013