

CHANGE ORDER NO. 2

Owner: Lake County Department of Public Works

Date: September 16, 2011

Project Engineering Services for Vernon Hills NCT WWTP Improvements . (PO# 107202)

Owner's Contract No. PW 2009.080

Consultant: Rezek Henry Meisenheimer & Gende (RHM&G)

Date of Contract Start November 19, 2010

\$ 158,278.00

You are directed to make the following changes in the Contract Documents. Description:

Perform additional engineering services as described in RHM&G proposal letter dated September 8, 2011

Reason for Change Order:

LCPW Operations/Maintenance Divisions requested additional treatment plant replacements / repairs. These replacements / repairs require additional engineering services as described in RHM&G letter.

Days)	CONTRACT PRICE	CONTRACT TIMES (Calendar
		To substantial completion
Original:	\$ <u>158,278.00</u>	Original: <u>Nov 2009</u>
Previous COs (ADD/DEDUCT):	\$ <u>15,763.00</u>	Previous COs (ADD/DEDUCT): _____
This C.O. (ADD/DEDUCT):	\$ <u>11,477.00</u>	This CO (ADD/DEDUCT): _____
Contract Price with all approved Change Orders:	\$ <u>185,518.00</u>	REVISED: _____
		Original Completion Date: _____
		Revised Completion Date: <u>Dec 2011</u>

THIS DOCUMENT SHALL BECOME AN AMENDMENT TO THE CONTRACT AND ALL
STIPULATIONS AND COVENANTS OF THE CONTRACT SHALL APPLY HERETO.

APPROVED:

By: _____
Owner (Authorized Signature)

_____ Date

ACCEPTED:
By:  _____
Consultant (Authorized Signature)

9/16/11
_____ Date

NOTE: OWNER is required to complete a Change Order Authorization form if change decrease or increase is for \$10,000 or more, or time of completion is 30 days or more.




Rezek, Henry, Meisenheimer and Gende, Inc.

CONSULTING ENGINEERS

September 8, 2011.

Mr. Chuck DeGrave, P.E.
Principal Engineer
Lake County Public Works Department
650 Winchester Road
Libertyville, IL 60048



Re: Proposal for Engineering Services
NCT WWTP Improvements
Project No. 21102030

Dear Mr. DeGrave:

At our August 11, 2011 project review meeting we were directed to incorporate the following additional scope items into the final plans and specifications for the subject project:

1. New lights for the portions of the Filter Building that contain Filters 1 and 2 and Filters 5 and 6.
2. Motion/temperature sensor control for all new lights within the Filter Building.
3. Replacement of the existing lighting control and power panels in the Filter Building.
4. Replacement of the three overhead doors in the portion of the Filter Building that contains Filters 1 and 2.
5. Delete the float control system for the chlorine tank dewatering pumps and revise pump control system for manual operation only.
6. Provide new level control system for clarifier 5 & 6 scum pumping station and new PLC controller.

The enclosed Exhibit A presents the manpower and fee requirements associated with the above described additional scope items. Based on this information, we hereby respectfully request a contract amendment to increase our fee limit on this project by \$11,477.



Mr. Chuck DeGrave, P.E.
Principal Engineer
Lake County Public Works Department
Re: Proposal for Engineering Services
NCT WWTP Improvements
Project No. 21102030

September 8, 2011
Page: 2

Please contact me if you have any questions or wish to discuss this in more detail.

Sincerely yours,

REZEK, HENRY, MEISENHEIMER AND GENDE, INC.

A handwritten signature in black ink, appearing to read "William R. Rickert", written over the company name.

William R. Rickert, P.E., BCEE, CFM
President

WRR/amd

Enclosure

