

2022 TS Supplemental Appropriation Numbers

Summary:

Original awarded contract: \$926,165.14

Change Order Number One: \$87,634.57

Change Order Number Two: \$214,702.76

Sum of all Change Orders: \$302,337.33

Total revised contract amount (including all change orders): \$1,228,502.47

Original contract appropriation amount: \$1,187,000 (includes \$75,000 for ComEd) - \$1,112,000 is the signal maintenance portion

Supplemental appropriation of \$120,000

Date: 2/15/2023

Request No. 2 ☒ Final

Contractor: Meade Electric Company

Address: 625 Willowbrook Center Parkway
Willowbrook, IL 60527

I recommend that this _____ addition _____ be made to the above contract.

The estimated quantities are shown below and the contractor agrees to furnish the materials and do the work at the unit prices.

BLR 13210 (Rev. 11/07/13)

Request No. 2

Total Net Change: \$ 214,702.76

Amount of Original Contract: \$ 926,165.14

Amount of Previous Change Orders: \$ 87,634.57

Amount of adjusted/final contract: \$ 1,228,502.47

Total net addition to date \$ 302,337.33 which is 32.64 % of the contract price.

State fully the nature and reason for the change:

Lake County experienced more knockdowns of traffic signal equipment than anticipated.

When the net increase or decrease in the cost of the contract is \$10,000.00 or more, or the time of completion is increased or decreased by 30 days or more, one of the following statements must be checked:
(for LCDOT, please check a box at all times)

☒ The undersigned has determined that the circumstances which necessitate this change were not reasonably foreseeable at the time the contract was signed.

☐ The undersigned has determined that the change is germane to the original contract as signed.

☐ The undersigned has determined that this change is in the best interest of the Local Agency and is authorized by law.

Prepared By: _____ Date: _____

Print Name & Title: Michael J. Martinelli, Traffic Signal Engineer

Checked By: _____ Date: _____

Accounting: _____ Date: _____

Approval
Recommended: _____ Date: _____
County Engineer

APPROVED

DEPARTMENT OF TRANSPORTATION

Date: _____

County Engineer
On Behalf of IDOT pursuant to Agreement
of Understanding dated May 3, 2018

Note: BLR 13210 as updated for LCDOT by GP 6/1/18
Submit 2 copies of this form to IDOT per Agreement of Understanding for MFT projects