

Request: 3

NET CHANGE

\$45,536.00

\$0.00

Net ADDITION change to date

\$67,110.05 which is

31.078 % of the contract price

State fully the nature and reason for change:

3. Earth Excavation - Final quantity increase for Basins 12-13,22 and 43. Quantity determined from before and after cross-sections. Basins were built per plan dimensions. Plan quantity was in error.

All other items balanced to final field measurements.

When the net increase or decrease in the cost of the contract is \$10,000 or more or the time of completion is increased or decreased by 30 days or more, one of the following statements shall be checked.

The undersigned determined that the circumstances which necessitated this change were not reasonably foreseeable at the time the contract was signed.

The undersigned determined that the circumstances which necessitated this change were not within the contemplation of the contract as signed.

The undersigned determined that this change is in the best interest of the local agency and is authorized by law.

Made By Scott Aho Date 12-16-13

Checked By Blaine Poston Date 12/18/13

APPROVED

DEPARTMENT OF TRANSPORTATION

Approved _____

County Engineer
On Behalf of IDOT pursuant to Agreement
of Understanding dated January 18, 2013

Approval
Recommended _____ Date _____
County Engineer

BLR13210
Submit 3 copies of this form to Regional Engineer (4 copies for road district)
updated GP 5/21/08 (for use on projects with MFT funding)

