

CHANGE ORDER NO. 2

Owner: Lake County Department of Public Works

Date 2/22/2012

Project 2011 facilities painting Project

Owner's Contract No. PW 2011.040

Contractor: Tecorp, Inc.

Date of Contract Start 10/5/2011

\$ 142,333.00

You are directed to make the following changes in the Contract Documents. Description:

Perform required remedial rehabilitation of the Aerator Assembly at the Fox Lake Hills Iron Removal Facility per the contractor's proposal dated 2/14/2012.

Reason for Change Order:

Remove excessive corrosion revealed during inspection of the aerator assembly component and complete a rehabilitation of the aerator assembly component.

Days)	CONTRACT PRICE		CONTRACT TIMES (Calendar	
			To substantial completion	To final completion
Original:	\$142,333.00	Original:	3/7/2012	3/22/2012
Previous COs (ADD):	\$14,040.00	Previous COs (ADD/DEDUCT):		
This C.O. (ADD):	\$15,936.54	This CO (ADD/DEDUCT):		
Contract Price with all approved Change Orders:	\$172,309.54	REVISED:		
		Original Completion Date:	3/7/2012	3/22/2012
		Revised Completion Date:		

The Contractor agrees that this Change Order includes any and all costs associated with or resulting from the change(s) ordered herein, including all impact, delays, and acceleration costs. Other than the dollar amount and time allowance listed above, there shall be no further time or dollar compensation as a result of this Change Order.

THIS DOCUMENT SHALL BECOME AN AMENDMENT TO THE CONTRACT AND ALL STIPULATIONS AND COVENANTS OF THE CONTRACT SHALL APPLY HERETO.

RECOMMENDED:

By: *Gordon P. White*
Engineer (Authorized Signature)

2-22-2012
Date

APPROVED:

By: *Patricia E. Hull*
Owner (Authorized Signature)

2-22-2012
Date

ACCEPTED:

By: _____
Contractor (Authorized Signature)

Date