

## ILLINOIS DEPARTMENT OF TRANSPORTATION

Request for Approval  
of Change in Consultant Contract

Date: 12/19/2017

Local Agency: LAKE COUNTY

Request: No. 2

Name: Retaining Wall Maintenance at Grass  
Lake Road BridgeTo: Department of Transportation  
LCDOT / SCHAUMBURG

Section: 16-00059-11-BR

Consultant: Amec Foster Wheeler (Wood plc)

I recommend that an addition be made to the above consultant contract.

The estimated work is listed below

Original contract amount  
for services described: \$77,844.00Sum of all previous contract  
change orders: \$16,732.10

Item #	Description	Additions	Deductions
1	MOT changes from two stage to four stage	\$11,536.68	
2			
3			
TOTALS		\$11,536.68	\$0.00
NET CHANGE		\$11,536.68	\$0.00

Net ADDITION change to date \$28,268.78 which is 36.31 % of the original contract amount for services described

State fully the nature and reason for change:

Revised contract amount  
for services described: \$106,112.78

Please see attached.

When the net increase or decrease in the cost of the contract is \$10,000 or more, or the time of completion is increased or decreased by 30 days or more, one of the following statements shall be checked.

The undersigned determined that the circumstances which necessitated this change were not reasonably foreseeable at the time the contract was signed.

The undersigned determined that the circumstances which necessitated this change were not within the contemplation of the contract as signed.

X The undersigned determined that this change is in the best interest of the local agency and is authorized by law.

APPROVED

DEPARTMENT OF TRANSPORTATION

Approved N/AN/A  
Regional EngineerProject Manager/Engineer Satuglan Shweth Date 12/19/17Department Head Michael Zuma Date 12/19/17

Chief Accounting Specialist \_\_\_\_\_ Date \_\_\_\_\_

Approval  
Recommended \_\_\_\_\_ Date \_\_\_\_\_

County Engineer

County Engineer  
On behalf of IDOT pursuant to Agreement  
of Understanding dated January 18, 2013