

CHANGE ORDER NO. 1

Owner: Lake County Public Works Department

Date 03-19-2024

Project Rollins / Wilson 42" Transmission Sewer Lining

Owner's Contract No. PW# 2014.098

Contractor Insituform Technologies USA, LLC

Date of Contract Start 04-26-2021

\$ 371,084.00

You are directed to make the following changes in the Contract Documents. Description:

See attached Exhibit A and related documents.

Reason for Change Order:


Adjustments and revisions made to product specifications to include epoxy protective coating over geopolymer lining.

CONTRACT PRICE		CONTRACT TIMES (Calendar Days)	
		To substantial completion	To final completion
Original:	<u>\$ 371,084.00</u>	Original: <u>63</u>	<u>77</u>
Previous Change Orders:	<u>\$ -0-</u>	Previous Change Orders: <u>-0-</u>	<u>0</u>
This Change Order:	<u>\$ 185,000.00</u>	This Change Order: <u>1144</u>	<u>1161</u>
Contract Price with all approved Change Orders:	<u>\$ 556,084.00</u>	Total of all approved Change Orders:	
		<u>1207</u>	<u>1238</u>
		Original Completion Date: <u>06-28-2021</u>	<u>07-12-2021</u>
		Revised Completion Date: <u>08-15-2024</u>	<u>09-15-2024</u>

The Contractor agrees that this Change Order includes any and all costs associated with or resulting from the change(s) ordered herein, including all impact, delays, and acceleration costs. Other than the dollar amount and time allowance listed above, there shall be no further time or dollar compensation as a result of this Change Order.

THIS DOCUMENT SHALL BECOME AN AMENDMENT TO THE CONTRACT AND ALL STIPULATIONS AND COVENANTS OF THE CONTRACT SHALL APPLY HERETO.

PROPOSED:

By:  March 27, 2024
Contractor (Authorized Signature) Patrizia H. Sordillo
Contracting & Attesting Officer Date

RECOMMENDED:

By: _____
Engineer (Authorized Sig.) (Brittany Sloan, Engineering Supervisor) Date

APPROVED:

By: _____
Owner (Authorized Signature) (Austin McFarlane, Director) Date

NOTE: OWNER is required to complete a Change Order Authorization form if change decrease or increase is for \$10,000 or more, or time of completion is 30 days or more.