

ILLINOIS DEPARTMENT OF TRANSPORTATION

Request for Approval  
of Change in Plans

Date: 6/20/2017

Request: 2

To: Department of Transportation  
LCDOT/SCHAUMBURG

Local Agency: Lake County

Name: North Shore Bike Path  
Abutment Repairs  
Section: 16-00999-25-BR

Contractor: Alliance Contractors, Inc  
Address: 1166 Lake Avenue  
Woodstock, IL 60098

Contract Amount: \$618,683.50

I recommend that an addition be made to the above contract.

The estimated quantities are shown below and the contractor agrees to furnish  
the materials and do the work at the contract unit prices.

Item #	Description	Unit	Changed Quantity	Unit Price	Additions	Deductions
14	STRUCTURAL REPAIR OF CONCRETE (DEPTH GREATER THAN 6 INCHES) (SPECIAL)	SQ FT	1534.19	\$94.00	\$144,213.86	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
				TOTALS	\$144,213.86	\$0.00

Request: 2	NET CHANGE	\$144,213.86	\$0.00
------------	------------	--------------	--------

Net ADDITION change to date \$203,893.63 which is 32.956 % of the contract price

State fully the nature and reason for change:  
 14 Concrete repairs deeper than expected

When the net increase or decrease in the cost of the contract is \$10,000 or more or the time of completion is increased or decreased by 30 days or more, one of the following statements shall be checked.

- The undersigned determined that the circumstances which necessitated this change were not reasonably foreseeable at the time the contract was signed.
- The undersigned determined that the circumstances which necessitated this change were not within the contemplation of the contract as signed.
- The undersigned determined that this change is in the best interest of the local agency and is authorized by law.

Made By  Date 6/20/17

Print Name Joseph Munno  
 Checked By  Date 6/20/17

Accounting \_\_\_\_\_ Date \_\_\_\_\_  
 Approval \_\_\_\_\_ Date \_\_\_\_\_  
 Recommended \_\_\_\_\_ Date \_\_\_\_\_  
 \_\_\_\_\_ County Engineer

BLR13210  
 Submit 3 copies of this form to Regional Engineer (4 copies for road district)  
 updated GP 8/16 (for use on projects without MFT funding)

