

## ILLINOIS DEPARTMENT OF TRANSPORTATION

Request for Approval  
of Change in Consultant Contract

Date: 10/18/2016

Local Agency: LAKE COUNTY

Request: No. 1

Name: Buffalo Creek Wetland Bank Phase  
2 Engineering

To: Lake County Division of Transportation

Section: 01-00000-00-ES

Consultant: Hey and Associates, Inc.

I recommend that an addition be made to the above consultant contract.

The estimated work is listed below

Original contract amount for services described:	\$170,500.00
---	--------------

Sum of all previous contract change orders:	\$0.00
--	--------

Item #	Description	Additions	Deductions
1	Additional fees requested to complete engineering plans and wetland banking instrument for USACE	\$32,000.00	
2			
3			
TOTALS		\$32,000.00	\$0.00
NET CHANGE		\$32,000.00	\$0.00

Net ADDITION change to date \$32,000.00 which is 18.77 % of the original contract amount for services described

State fully the nature and reason for change:

Revised contract amount for services described:	\$202,500.00
--	--------------

Please see attached.

When the net increase or decrease in the cost of the contract is \$10,000 or more, or the time of completion is increased or decreased by 30 days or more, one of the following statements shall be checked.

  x   The undersigned determined that the circumstances which necessitated this change were not reasonably foreseeable at the time the contract was signed.

       The undersigned determined that the circumstances which necessitated this change were not within the contemplation of the contract as signed.

       The undersigned determined that this change is in the best interest of the local agency and is authorized by law.

Project Manager/Engineer \_\_\_\_\_ Date \_\_\_\_\_

Department Head \_\_\_\_\_ Date \_\_\_\_\_

Chief Accounting Specialist \_\_\_\_\_ Date \_\_\_\_\_

Approved \_\_\_\_\_ Date \_\_\_\_\_

County Engineer