




Workday ERP Update

Technology Committee

March 28, 2025

Project OneLake Timeline



Plan Stage

- Establish project management and administration based on agreed upon scope.

Architect & Configure Stage

- Design the Workday tenant using Lake County business requirements and the Workday delivered configurations and business processes.
- Using an iterative approach, deploy the Workday design through prototypes - advancing the configuration to best satisfy our business requirements.

Test Stage

- Validate configuration decision and customer readiness.

Deploy Stage

- Move to production, stabilize, and transition to customer operations.

Workstream Participation

Since January 2nd.....

30 Active Workstreams

100+ Team Members

570 Scheduled Meetings


675 Known Hours



Simplify, Standardize, Streamline

Customer Confirmation Sessions (CCS)

- Provide a high-level showcase of work to date
- Validate decisions and assists in configuration finalization
- Prepare for Unit Testing
- Facilitate/Support change management



Project OneLake Update



Accomplishments

- Deep dives into requirements and configurations.
- Integration workshops with vendors.
- The Change Champion Network is now in full swing with representatives from all departments.
- First round of data conversion complete.
 - **788,141 lines of data**
- Custom Reporting team developing the library of reports.

Up Next

- Data validation.
- Customer Confirmation Sessions – a walkthrough of the configurations. Next Week!
- Unit Testing.



Questions?