

Request for Approval
of Change in Plans

P/O No.:

Page 1 of 2

Request:	2	NET CHANGE	\$1,662.50	\$0.00
Net ADDITION change to date		\$16,832.50	which is	11.036 % of the contract price

State fully the nature and reason for change:
 Item # 1 & 2 - Balancing quantity to actual pipe lengths
 Item # 3 - Dewatering was not used at any lining locations
 Item # 501 - Balancing quantity to actual pipe length

When the net increase or decrease in the cost of the contract is \$10,000 or more or the time of completion is increased or decreased by 30 days or more, one of the following statements shall be checked.

- ☐ The undersigned determined that the circumstances which necessitated this change were not reasonably foreseeable at the time the contract was signed.
- ☒ The undersigned determined that the circumstances which necessitated this change were not within the contemplation of the contract as signed.
- ☐ The undersigned determined that this change is in the best interest of the local agency and is authorized by law.

Made By Paul Guardi Date 5/24/16
 Checked By Debra Porter Date 5/25/16

Approval Recommended _____ Date _____
 County Engineer

BLR13210
 Submit 3 copies of this form to Regional Engineer (4 copies for road district)
 updated PT 1/14 (for use projects without MFT funding)

PROJECT: Various Culvert Linings

CHANGE ORDER SCHEDULE

FUND(S): CB

[illegible]