

CHANGE ORDER #
SUMMARY

1. This Change Order provides:

The Ditch Relief Sewer phase is being eliminated from the contract. A purchased material list has been provided and will be delivered to a Lake County Public Works Department Facility.

End of Change Order Summary