



STORMWATER MANAGEMENT COMMISSION

MEMORANDUM

To: Stormwater Management Commission
From: Kurt Woolford, Executive Director
Ernesto Huaracha, Water Resource Professional
Date: August 27, 2024
Subject: Bleck Engineering Company, Inc. General Engineering Services Agreement:
Request for Additional Funding and Contract Amendment #4

ACTION REQUESTED: Approval

Bleck Engineering Company, Inc. is currently performing various engineering and related tasks on eleven projects SR01-SR16 (see list below) for SMC under our General Engineering Services Professional Services Agreement.

TASK	Amendment Value	Contract Value
Contract authorization with Bleck Engineering Company Inc. for General Engineering Services in the amount of \$531,312.90 (approved by the SMC on April 7, 2022)		\$531,312.90
Approval of Contract amendment #1 with Bleck Engineering Company Inc. for General Engineering Services in the amount of \$689,260.55 (approved by the SMC on June 1, 2023)	\$157,947.65	\$689,260.55
Approval of Contract amendment #2 with Bleck Engineering Company Inc. for General Engineering Services. The Agreement for Professional Engineering Services shall be effective through April 6, 2025 (approved April 6th, 2024)		\$689,260.55
Approval of Contract amendment #3 with Bleck Engineering Company Inc. for General Engineering Services in the amount of \$875,295.55 (approved by the SMC on May 2, 2024)	\$186,035.00	\$875,295.55

This Fourth amendment is for a contract not-to-exceed amount of \$1,109,295.55 (T&M basis) through April 6, 2025. The current projects total is \$1,109,295.55, leaving a balance of (\$234,000.00).

Staff requests approval to amend Bleck Engineering Company, Inc. contract and increase the contract value by **\$234,000.00**. Services requested per this contract are based on available funding and/or Executive Director or SMC Commission approval.


Your approval is requested to increase the not-to-exceed amount in the Agreement to \$1,109,295.55 to cover the engineering project costs.




Any questions concerning the Professional Services Agreement, or the listed projects may be directed to Kurt Woolford, Executive Director, at 847-377-7720 or kwoolford@lakecountyil.gov or Ernesto Huaracha at 847-377-7715 [or ehuaracha@lakecountyil.gov](mailto:ehuaracha@lakecountyil.gov).

Service Task	SMC Staff	Value	Balance
Initial Contract Authorization Value, SMC Board Meeting	EH	\$531,312.90	\$531,312.90
SR01: DCEO Wildwood Area Stormwater Infrastructure Improvements (CLOSED)	SO/KW	(\$147,651.25)	\$383,661.65
SR02: DCEO Park City Flood Mitigation Storm Sewer (CLOSED)	SO/KW	(\$108,530.10)	\$275,131.55
SR03: FEMA LTDM Sylvan & FEMA LTDM Dady Slough (CLOSED)	SO/KW	(\$42,837.50)	\$232,294.05
SR04: Port Barrington Benchmark (CLOSED)	TC	(\$500.00)	\$231,794.05
SR05: DCEO Gages Lake Rd Drainage Feasibility Report (CLOSED)	EH	(\$14,000.00)	\$217,794.05
SR06: DCEO Park City Standalone 2.6 M Application Support (CLOSED)	SN/MEP	(\$6,288.75)	\$211,505.30
SR07: DCEO Engineering Park City Old Skokie Road Flood Hazard Reduction North IL 120 Project (CLOSED)	EH	(\$3,501.25)	\$208,004.05
SR08: DCEO Engineering Park City Old Skokie Road Flood Hazard Reduction South IL 120 Project (CLOSED)	EH	(\$2,970.00)	\$205,034.05
SR09: DCEO Park City Terminus Parkway Design & Permitting (CLOSED)	EH	(\$23,518.75)	\$181,515.30
SR10: DCEO Knight Ave Parkway Design & Permitting (CLOSED)	EH	(\$19,075.00)	\$162,440.30
SR11: DCEO Wildwood LCDOT Realignment/Testing/ComEd (CLOSED)	SN/EH	(\$46,797.95)	\$115,642.35
Contract FIRST AMENDMENT (6/1/2023)	EH	\$157,947.65	\$273,590.00
SR12: Del Mar Woods Engineering (CANCELLED in CA#3)	EH	\$0.00	\$273,590.00
SR13: DCEO Wildwood construction management	EH	(\$223,590.00)	\$50,000.00
SR14: Park City Construction Services (CLOSED)	EH	(\$10,000.00)	\$40,000.00
Contract THIRD AMENDMENT (5/2/2024)	EH	\$186,035.00	\$226,035.00
SR15: Sylvan Lake Dam Pre-Construction Services	SO/EH	(\$3,820.00)	\$222,215.00
SR16: Sylvan Lake Dam Construction Services	SO/EH	(\$222,215.00)	\$0.00
SR13A: DCEO Wildwood construction management additional scope	EH	(\$9,000.00)	(\$9,000.00)
SR17: Del Mar Woods Preliminary Engineering	KW/EH	(\$175,000.00)	(\$184,000.00)
Future Project(s) Scope (TBD)	TBD	(\$50,000.00)	(\$234,000.00)
Contract FOURTH AMENDMENT (TODAY's ACTION)	TBD	\$234,000.00	\$0.00

SR13A: DCEO
Wildwood
construction
management
Additional
scope

Lake County, Illinois




Map Printed on 8/27/2024




- Override 1
- Tax Parcel Lines
- Tax Parcel Information

Disclaimer: The selected feature may not occur anywhere in the current map extent. A Registered Land Surveyor should be consulted to determine the precise location of property boundaries on the ground. This map does not constitute a regulatory determination and is not a base for engineering design. This map is intended to be viewed and printed in color.

SR17: Del
Mar Woods
Preliminary
Engineering

Lake County, Illinois



Map Printed on 8/27/2024

Disclaimer: The selected feature may not occur anywhere in the current map extent. A Registered Land Surveyor should be consulted to determine the precise location of property boundaries on the ground. This map does not constitute a regulatory determination and is not a base for engineering design. This map is intended to be viewed and printed in color.