

**MODIFICATION NO. 4
TO AGREEMENT 19119
Project Management Services for Integrated 911 System Implementation**

This Modification to Agreement 19119 (“**Modification**”) is made effective upon signing by Lake County, IL (“**County**”) and Crowe LLP (“**Crowe**”), with principal offices at One Mid America Plaza, Suite 700, Oak Brook, IL 60522. The County and Crowe are referred to as the “**Parties.**”

RECITALS

WHEREAS,

1. Crowe was awarded a contract by the County to draft and support an RFP for shared, scalable, integrated enterprise CAD, mobile data, RMS and JMS, which was executed on October 11, 2019.
2. The Parties have executed:
 - a. Modification 1 on January 8, 2021 to proceed with Task 4: Contract Negotiations
 - b. Modification 2 on June 11, 2021 to proceed with Task 5: System Implementation
 - c. Letter of Agreement on August 10, 2022 to clarify invoicing and payment structure for Task 5 services
 - d. Modification 3 on June 27, 2023 extending Task 5 services at no additional cost through the end of the fiscal year.
3. A decision was made to de-couple the systems and institute a tiered Go Live schedule. The last system Go Live date is scheduled for October 14, 2024, creating a continued need for Crowe’s project and organizational change management services.
4. The Parties have agreed to amend the terms of the Agreement as set forth in this Modification.

NOW, THEREFORE, in consideration of the recitals above and other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the Parties agree that the Agreement shall be modified as follows:

Modification of existing sections of the Agreement:

SECTION 2. SCOPE OF WORK

The additional scope of work Crowe agrees to perform is set forth in their proposal dated July 21, 2023, identified as Exhibit A to this modification.

SECTION 3. DURATION

The initial term of Task 5 services was effective for a period of 25 months, June 11, 2021 – July 10, 2023. Through the execution of Modification 3, the term was extended through November 30, 2023. Lake County hereby extends services through February 28, 2025 which includes four months post-Go Live support.

SECTION 4. AGREEMENT PRICE

- Initial Task 5 contract amount for June 2021 - November 2023: **\$608,125**
 - The extension through the updated Go Live schedule for December 2023 - November 2024: **\$300,000**
 - Post-Go Live support for December 2024 - February 2025: **\$ 19,200**
- Resulting in an amended not-to-exceed total for Task 5 services: **\$927,325**

CONTRACT MODIFICATION EXHIBITS

- Exhibit A: Crowe's proposal dated July 21, 2023

REMAINING PROVISIONS: The remaining provisions of the Agreement are not amended by this Modification and shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have caused this Modification to be executed in their names or their official acts by their respective representatives, each of whom is duly authorized to execute the same.


Lake County

RuthAnne K. Hall

Purchasing Agent

Date: _____

Crowe LLP



Name:

Title:

Date: 10/05/2023