

Request for Approval of Change in Plans

The estimated quantities are shown below and the contractor agrees to furnish the materials and do the work at the contract unit prices.

Contract Amount: \$161,978.00

P/O No.: _____

[illegible]

Request: 3

NET CHANGE

\$15,384.38

\$0.00

Net ADDITION change to date

\$31,242.73 which is 19.288 % of the contract price

State fully the nature and reason for change:

- #501 - New Force Account item created to cover the repair of deteriorated HMA surface that failed upon removal of adjacent curb and gutter
#6 - Additional sidewalk work was needed at the southwest corner of Hook Drive and Rollins Road to adequately improve the sidewalk ADA ramp
#3 & #4 - Additional material needed to fill in the deteriorated HMA surface that was removed under Item #501
#12 - Additional B-Curb used at Rollins/Hook NE corner and at Rollins/Drury NW and SW corners at back of sidewalk due to grade change from existing grade to new walks
#5, #9, #14, and #17 - Represent actual final quantities as built

When the net increase or decrease in the cost of the contract is \$10,000 or more or the time of completion is increased or decreased by 30 days or more, one of the following statements shall be checked.

- ☒ The undersigned determined that the circumstances which necessitated this change were not reasonably foreseeable at the time the contract was signed.
- ☐ The undersigned determined that the circumstances which necessitated this change were not within the contemplation of the contract as signed.
- ☐ The undersigned determined that this change is in the best interest of the local agency and is authorized by law.

Made By Robert D. Gibbons Date 1/2/18

Print Name Robert D. Gibbons

Checked By [Signature] Date 1/3/18

Accounting _____ Date _____

Approval _____

Recommended _____ Date _____
County Engineer

APPROVED

DEPARTMENT OF TRANSPORTATION

Approved _____

County Engineer

On Behalf of IDOT pursuant to Agreement
of Understanding dated January 18, 2013

BLR13210

Submit 3 copies of this form to Regional Engineer (4 copies for road district)
updated GP 8/16 (for use on projects with MFT funding)

PROJECT: 2017 Concrete Patching (Rollins Road)

APPROPRIATED AMOUNT:	\$240,000.00		
AWARDED AMOUNT:	\$161,978.00	10% =	\$ 178,175.80
FUND(S):	MT		

[illegible]