

CHANGE ORDER AUTHORIZATION
for
Lake County Projects

Contract Number: PW 2008.059
Purchase Order 806443

Date: February 19, 2009

Project FY 2009 Water Main Replacement Project Original Contract Amount **\$86,558.00**

This Change Order authorizes:

(a) an **increase/decrease** in the cost of the contract by \$10,000 or more
Amount (**\$ 14,056.97**)

Revised Contract Amount \$ 100,614.97

OWNER (or its designee RHMGM, INC.) has determined that the

circumstances said to necessitate the change in performance, which are (give circumstances requiring change)

As directed by the Lake County Public Works Department to add to the scope of the 2009 water main replacement project engineering design and bid document preparation approximately 850 lineal feet of water main on Lake Shore Drive located in Gages Lake Subdivision which is component to the Wildwood water system. The Engineer's additional scope of work and fee is presented in their proposal dated February 6, 2009 and is attached herewith.

FROM:

Peter E. Kolb
Peter E. Kolb, Superintendent

2/23/09
Date

Chair

Chair

Public Works and Transportation Committee


Financial and Administration Committee



Rezek, Henry, Meisenheimer and Gende, Inc.

CONSULTING ENGINEERS

February 6, 2009



Mr. Fred Treven, P.E.
Lake County Public Works Department
650 Winchester Road
Libertyville, IL 60048

Re: Year 2009 Watermain Replacement Project
Project No. 20902020/20902021

Dear Mr. Treven:

Per your request of November 7, 2008, we are incorporating watermain replacement on Lake Shore Drive into this year's project. Specifically, this additional scope work involves replacement of approximately 850 feet of existing 4-inch and 6-inch watermain on Lakeshore Drive and 2nd Street with 6-inch and/or 8-inch watermain. The bid documents will provide for two options for the installation of these replacement watermains.

- Option 1 - Via Pipe Bursting (4-inch mains will be replaced with 6-inch and 6-inch mains with 8-inch)
- Option 2 - Via Conventional Open-Cut Construction (all new mains will be 8-inch)

As noted in my letter of December 17, 2008, we have been tracking our time and expenses for this additional scope work separately from the original project scope. The following is an estimate of the additional fees associated with this work:

November and December Charges

- Included on Invoice No. 5 \$9,115.01

January Charges

- To be included on Invoice No. 6 453.96

Estimated Fee Required to Complete

- See attached Exhibit A 4,488

Total Additional Fees Required \$14,056.97



Mr. Fred Treven, P.E.
Lake County Public Works Department
Re: Year 2009 Watermain Replacement Project
Project No. 20902020/20902021
February 6, 2009
Page 2

We hereby respectfully request a contract amendment to increase our fee limit on this project by \$14,057 for the addition of the Lakeshore Drive watermain replacement.

Please contact me if you have any questions or wish to discuss this in more detail.

Sincerely yours,

REZEK, HENRY, MEISENHEIMER AND GENDE, INC.

William R. Rickert, P.E., BCEE
President

WRR/amd

Enclosure

cc: Mr. Gordon White - Lake County Public Works Department

Director of Public Works