

Request: 1

NET CHANGE

\$170,000.00

\$0.00

Net ADDITION change to date

\$170,000.00 which is

51.078 % of the contract price

State fully the nature and reason for change:

When the net increase or decrease in the cost of the contract is \$10,000 or more or the time of completion is increased or decreased by 30 days or more, one of the following statements shall be checked.

X The undersigned determined that the circumstances which necessitated this change were not reasonably foreseeable at the time the contract was signed.

The undersigned determined that the circumstances which necessitated this change were not within the contemplation of the contract as signed.

The undersigned determined that this change is in the best interest of the local agency and is authorized by law.

Made By John P. Scouter Date 5/3/13

Checked By David Libon Date 5/3/13

Approval Recommended Paula Tugg Date 5/14/13
County Engineer

BLR13210
Submit 3 copies of this form to Regional Engineer (4 copies for road district)
updated GP 5/21/08 (for use projects without MFT funding)