

**COMMITTEE ACTION MEMO**  
**Illinois Route 137 Bike Path (Patriot Path) Project**  
**LCDOT Change Order No. 2**

**Committee Action Meeting Date**

**TO:** Public Works, Planning and Transportation Committee **DATE: 10/06/21**  
Financial & Administrative Committee **DATE: 10/07/21**

**FROM:** Shane Schneider, County Engineer **SUBJECT: Change Order No. 2**  
**Section No.: 15-00289-01-BT**

Joint Committee action item approving Change Order No. 2 consisting of an increase of \$143,098.56 for additions to the Illinois Route 137 Bike Path (Patriot Path) Project Phase I consultant agreement.

- The Lake County Board, at its meeting on May 12, 2015, approved an engineering contract with HR Green, Inc., McHenry, Illinois, in the amount of \$1,360,893.69.
- Additional engineering services are necessary for revisions to the original scope of work as detailed in the attached Supplement Number Two.
- Change Order Number Two includes additional project development and engineering design effort due to continued coordination with project stakeholders, including the Illinois Department of Transportation, the Navy, Pace and local municipalities. This effort includes design refinements to minimize impacts to environmental resources along with additional drainage design to provide for additional compensatory storage. The supplement also includes preparation of grant applications to pursue federal funding for construction of the project.
- Change Order Number One includes additional coordination and engineering services necessary as a result of coordination with the Illinois Department of Transportation, Federal Highway Administration and various project stakeholders. This included evaluation of additional alternatives and development of a new alignment for the east end of the project to avoid impact to historic properties.

Summary:

Original awarded contract:	\$1,360,893.69	
Change Order No. 2:	\$ 143,098.56	
Change Order No. 1:	\$ 128,893.02	
Sum of all Change Orders:	\$ 271,991.58	+19.99%