

## Request for Approval of Change in Plans

Date: 5/5/2022

Request No. 4 ☒ Final

Contractor: Alliance Contractors, Inc

Address: 1166 Lake Ave.,  
Woodstock, Illinois 60098

Local Agency:	Lake County
Project Name:	Quentin and IL 22 Sidewalk Crossing:
Section No.:	20-00090-16-SW
Contract Amount:	\$ 233,808.41
P/O No.:	

I recommend that this \_\_\_\_\_ addition \_\_\_\_\_ be made to the above contract.

MFT Funds Included: ☐

The estimated quantities are shown below and the contractor agrees to furnish the materials and do the work at the unit prices.

[illegible]

Request No. 4

Total Net Change: \$ 16,828.32

Amount of Original Contract: \$ 233,808.41

Amount of Previous Change Orders: \$ 23,168.97

Amount of adjusted/final contract: \$ 273,805.70

Total net addition to date \$ 39,997.29 which is 17.11 % of the contract price.

State fully the nature and reason for the change:

507. HH's had to be adjusted to meet final proposed grades

508. Concrete Curb Type B had to be added at the traffic signal controller pad to act as a retaining wall. Curb is variable height

509. Revised Unit Price for the item to remove and reinstall fiber optic cable. The unit price was lowered due to the substantial increase of quantity

56, and 509. Quantities are substantially higher than plan qty because the double hh at the controller needed to be removed and reconstructed. All cable needed to be removed to next HH

When the net increase or decrease in the cost of the contract is \$10,000.00 or more, or the time of completion is increased or decreased by 30 days or more, one of the following statements must be checked;  
(for LCDOT, please check a box at all times)

☒ The undersigned has determined that the circumstances which necessitate this change were not reasonably foreseeable at the time the contract was signed.

☐ The undersigned has determined that the change is germane to the original contract as signed.

☐ The undersigned has determined that this change is in the best interest of the Local Agency and is authorized by law.

Prepared By: \_\_\_\_\_ Date: 5/5/2022

Print Name & Title: Scott Aho, Resident Engineer

Checked By: \_\_\_\_\_ Date: \_\_\_\_\_

Accounting: \_\_\_\_\_ Date: \_\_\_\_\_

Approval  
Recommended: \_\_\_\_\_ Date: \_\_\_\_\_

County Engineer

Note: BLR 13210 as updated for LCDOT by GP 6/1/18

Submit 2 copies of this form to IDOT per Agreement of Understanding for MFT projects

SECTION NO.: 20-00090-16-SW  
PROJECT: Quentin Rd and IL 22 Sidewalk Crossings

SECTION NO.: 20-00090-16-SW  
PROJECT: Quentin Rd and IL 22 Sidewalk Crossings

## CHANGE ORDER SCHEDULE

APPROPRIATED AMOUNT: \$281,000.00

AWARDED AMOUNT: \$233,808.41

FUND(S): ST[illegible]



## AGREED UNIT PRICE

PROJECT NAME	LOCATION	DATE OF REQUEST
IL 22 & Quentin Rd.	Lake County	3/28/2022
CONTRACTOR	CONTACT NAME	CONTACT PHONE
Alliance Contractors, Inc.	Mike Paulson	815-338-5900

ITEM NUMBER	DESCRIPTION	QUANTITY	UOM	UNIT PRICE
5071	Handhole to be Adjusted	2	EA	\$1,685.00
ACI MARK-UP PER ARTICLE 109.04			5%	\$84.25
TOTAL PER EA				\$1,769.25

ADDITIONAL NOTES



## AGREED UNIT PRICE

PROJECT NAME	LOCATION	DATE OF REQUEST
IL 22 & Quentin Rd.	Lake County	1/17/2022
CONTRACTOR	CONTACT NAME	CONTACT PHONE
Alliance Contractors, Inc.	Mike Paulson	815-338-5900

ITEM NUMBER	DESCRIPTION	QUANTITY	UOM	UNIT PRICE
508)	Type B Curb @ Controller Pad	17.6	FT	\$68.20

ADDITIONAL NOTES



## AGREED UNIT PRICE

PROJECT NAME	LOCATION	DATE OF REQUEST
Il. 22 and Quentin Road	Lake County	4/29/2022
CONTRACTOR	CONTACT NAME	CONTACT PHONE
Alliance Contractors, Inc.	Mike Paulson	815-378-1144

ITEM NUMBER	DESCRIPTION	QUANTITY	UOM	UNIT PRICE
	<del>Handhole Adjust</del>	<del>1</del>	EA	<del>\$2,347.00</del>

509)	Remove and Reinstall Fiber Opt. Cable (Quantity over Contract)	479	FT	\$19.00
------	---	-----	----	---------

Item #63 was \$27.60/Ft per plan

ADDITIONAL NOTES