

Enterprise Public Safety Software Update



- **Computer Aided Dispatch (CAD)**
- **Mobile Messaging**
- **Records Management System (RMS)**
- **Jail Management System (JMS)**
- **E-Citation and E-Crash (Brazos)**

May 19, 2022

Consortium System Implementation Updates



Accomplishments to Date

- RMS Configuration Week 1 completed
- Data Conversion Analysis completed for ETSB, Vernon Hills and Gurnee
- 2nd stakeholder survey completed
- Custom Interface planning calls with 3rd party vendors underway

Discussion Items

- IGA status
- Status of agency data conversion commitments
- Data sharing MOU

Upcoming Key Tasks

- CAD and RMS configuration sessions implemented over 5 cycles April 2022 through January 2023.
- LCSO site visit with Tyler Corrections team (JMS) – May 31-June 3, 2022
- Mobile configuration June 2022.
- Data mapping estimated for September 2022.
- Data testing estimated for October 2022.
- Functional testing estimated for November 2022.


High-Level Implementation Timeline*

Completed

Started

Not Started

Go-Live



*Timeline not yet finalized and adopted with full team.

Continue working through iterations of the Project Plan as resources from Tyler are scheduled.



Questions