

Enterprise Public Safety Software Update



- **Computer Aided Dispatch (CAD)**
- **Mobile Messaging**
- **Records Management System (RMS)**
- **Jail Management System (JMS)**
- **E-Citation and E-Crash (Brazos)**

June 16, 2022

System Implementation Update

Accomplishments to Date

- Tyler Corrections (JMS) site visit completed
- CAD and RMS User Groups met to discuss configuration assignments
- Custom Interface planning calls with 3rd party vendors continues

Discussion Items

- RMS, CAD and Enforcement Mobile IGA status
- Status of agency data conversion commitments – *asap, need to schedule with vendor*
- Data sharing MOU status

Upcoming Key Tasks

- CAD and RMS configuration sessions implemented over 5 cycles April 2022 through January 2023.
- CAD LE Mobile configuration June 21-23, 2022.
- Tyler Public Safety Suite version upgrade – August 2022
- Data mapping estimated for September 2022.
- Data testing estimated for October 2022.
- Functional testing estimated for November 2022.


High-Level Implementation Timeline*

Completed

Started

Not Started

Go-Live



*Timeline not yet finalized and adopted with full team.

Continue working through iterations of the Project Plan as resources from Tyler are scheduled.



Questions