

Washington St. Bridge Repair
LCDOT Change Order No. 3

TO: Public Works and Transportation Committee
Financial Administrative Committee

Committee Action Meeting Date

DATE: October 7, 2015

DATE: October 7, 2015

FROM: _____
Paula J. Trigg
County Engineer

SUBJECT: Change Order No. 3
Section No. 14-00067-17-BR

Joint Committee action item approving Change Order No. 3 consisting of an increase of **\$2,840.00** for additions to the Washington St. Bridge Repair Construction Contract, designated as Section No. 14-00067-17-BR.

- Washington St. Bridge Repair: LCDOT Change Order No. 3
- Change Orders need to be approved by the standing committees for cumulative net increases over 10%.
- Washington St. Bridge Repair project is under contract with Sjostrom & Sons, Inc., in the amount of \$31,600.
- After the Contractor completed their repairs for change order 2 to replace the bearing, it was noticed that the concrete under the bearing was deteriorated and required removal/replacement. There were existing pay items to cover this type of work, but it was necessary to increase the quantity above anticipated plan quantity

Summary:

Original awarded contract:	\$31,600.00
Change Order No. 3:	\$2,840.00
Previously approved change orders:	\$30,045.00
Sum of all changes:	\$32,885.00

Request for Approval
of Change in Plans

The estimated quantities are shown below and the contractor agrees to furnish the materials and do the work at the contract unit prices.

P/O No.: 153276

Page 1 of 2

Request:	3	NET CHANGE	\$2,840.00	\$0.00
Net ADDITION change to date				
\$32,885.00 which is 104.066 % of the contract price				

State fully the nature and reason for change:
 After existing bearing to be replaced was removed it was determined that additional Structural Repair of Concrete was needed to repair the existing bridge seat at the bearing location.

When the net increase or decrease in the cost of the contract is \$10,000 or more or the time of completion is increased or decreased by 30 days or more, one of the following statements shall be checked.

- ☒ The undersigned determined that the circumstances which necessitated this change were not reasonably foreseeable at the time the contract was signed.
- ☐ The undersigned determined that the circumstances which necessitated this change were not within the contemplation of the contract as signed.
- ☐ The undersigned determined that this change is in the best interest of the local agency and is authorized by law.

Made By [Signature] Date 9-25-15
 Checked By [Signature] Date 9/30/15

Approval Recommended _____ Date _____
 _____ County Engineer

BLR13210
 Submit 3 copies of this form to Regional Engineer (4 copies for road district)
 updated PT 1/14 (for use projects without MFT funding)

PROJECT: Washington ST Bridge Repair

APPROPRIATED AMOUNT:	\$40,000.00
AWARDED AMOUNT:	\$31,600.00
FUND(S): CB	

[illegible]