



# Lake County Illinois

## Legislation Details (With Text)

**File #:** 11-0146      **Version:** 1      **Name:** Peterson Road from US Rte. 45 to IL Rte. 83, Design Engineering Services: LCDOT Change Order No. 2

**Type:** committee action item      **Status:** Passed

**File created:** 2/21/2011      **In control:** Public Works and Transportation Committee

**On agenda:**      **Final action:** 3/2/2011

**Title:** Joint committee action item approving Change Order No. 2 consisting of an increase of \$79,737.50 for revisions to the design engineering services for the Peterson Road improvement from US Rte. 45 to West of IL Rte. 83 and designated as Section 07-00098-17-WR.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 11-0146 Peterson Road from US Rte 45 to IL Rte 83, Design Engring Services LCDOT CO No 2.pdf

Date	Ver.	Action By	Action	Result
3/2/2011	1	Financial & Administrative Committee	approved	Pass
3/2/2011	1	Public Works and Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass

Joint committee action item approving Change Order No. 2 consisting of an increase of \$79,737.50 for revisions to the design engineering services for the Peterson Road improvement from US Rte. 45 to West of IL Rte. 83 and designated as Section 07-00098-17-WR.

- Peterson Road from US Rte. 45 to IL Rte. 83, Design Engineering Services: LCDOT Change Order No. 2
- Change orders need to be approved by the standing committees for cumulative net increases over 10%.
- The Peterson Road project is under contract for design originally totaling \$541,066.39.
- Change Order 1 was the addition of the design of the intersection of IL 83 at Peterson Rd, formerly to be designed by the Village of Grayslake, into the County's project. (\$399,636.76).
- A preliminary engineering phase was not utilized on this project since a corridor plat is on file; however, some items, normally handled in the preliminary engineering phase, now have to be addressed.
- This Change Order No. 2 is for the design engineering services work associated with centerline and plat of highway changes and the addition of corridor landscaping extending the project limits (\$79,737.50).

**Summary:**

Original awarded contract	\$541,066.39	<i>(Engineering Services)</i>
Change Order No.1	\$399,636.76	
Change Order No.2	\$79,737.50	
Sum of all changes	\$1,020,440.65	