



Lake County Illinois

Legislation Details (With Text)

File #: 08-0360 **Version:** 1 **Name:** Contract Modification to the installation of new gas regulator equipment in the Work Release Tower

Type: committee action item **Status:** Passed

File created: 7/23/2008 **In control:** Financial & Administrative Committee

On agenda: **Final action:** 7/30/2008

Title: Contract Modification to the installation of new gas regulator equipment in the Work Release Tower.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
7/30/2008	1	Financial & Administrative Committee	approved	Pass

Contract Modification to the installation of new gas regulator equipment in the Work Release Tower.

- In October 2007 the Lake County Board ratified and Emergency Procurement Hayes Mechanical, Chicago, IL in the amount of \$52,395.00 to install new gas regulator equipment, including piping, valves, meters and vents in the Work Release Tower.
- There is a need to modify the procurement, increasing the total amount by \$12,890.37 to \$65,285.37 due to the need to install two pneumatic valves that will function to switch service between gas regulators in the event of regulator failure or during preventive maintenance.
- The circumstance necessitating this modification was not reasonably foreseeable at the time the Emergency was declared. The change is germane to the original contract as signed, is in the best interests of the County and authorized by law.
- In accordance with Article 8, section 101 (1) of the Lake County Purchasing Ordinance, it is hereby requested that the Purchasing Agent be authorized to enter into Contract Modification Change Order #1 increasing the total amount by \$12,890.37 to \$65,285.37.

TO: Chair, Financial and Administrative Committee
FROM: Gary L. Reis, Purchasing Agent

DATE: July 30, 2008

RE: Contract Modification

1. In October 2007 the Lake County Board ratified and Emergency Procurement Hayes Mechanical, Chicago, IL in the amount of \$52,395.00 to install new gas regulator equipment, including piping, valves, meters and vents in the Work Release Tower.
2. There is a need to modify the procurement, increasing the total amount by \$12,890.37 to \$65,285.37 due to the need to install two pneumatic valves that will function to switch service between gas regulators in the event of regulator failure or during preventive maintenance.
3. The circumstance necessitating this modification was not reasonably foreseeable at the time

the Emergency was declared. The change is germane to the original contract as signed, is in the best interests of the County and authorized by law.

4. In accordance with Article 8, section 101 (1) of the Lake County Purchasing Ordinance, it is hereby requested that the Purchasing Agent be authorized to enter into Contract Modification Change Order #1 increasing the total amount by \$12,890.37 to \$65,285.37.