



Lake County Illinois

Legislation Details (With Text)

File #: 10-1152 **Version:** 1 **Name:** Deerfield Forcemain Relocation Change Orders 1,2,3
Type: committee action item **Status:** Passed
File created: 11/4/2010 **In control:** Public Works and Transportation Committee
On agenda: **Final action:** 11/8/2010

Title: Joint committee action approving change orders numbers 1, 2 and 3 for construction contract changes related to the Deerfield Road Forecmain Relocation Project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11.16.10 Deerfield Forcemain Relocate COs 1,2,3.pdf

Date	Ver.	Action By	Action	Result
11/10/2010	1	Financial & Administrative Committee	approved	Pass
11/10/2010	1	Public Works and Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass

Joint committee action approving change orders numbers 1, 2 and 3 for construction contract changes related to the Deerfield Road Forecmain Relocation Project.

- Change orders that exceed 10% of the original contract amount must be reviewed and approved by the PWT and FA Committees. The following three change orders associated with the Deerfield Road Forcemain Relocation Project totaled \$22,320.60 and exceeded 10% of the contract.
 - Change Order No. 1 is in the amount of \$5,800 to remove guardrails, which were not indicated on the construction drawings.
 - Change Order No. 2 is in the amount of \$7,520.60 to install additional piping, not indicated on the construction drawings, necessary to connect the existing forcemain with the newly constructed forcemain.
 - Change Order No. 3 is in the amount of \$9,000 to install required traffic impact attenuators, which were not indicated on the construction drawings.
- These three change orders increase the amount of the construction contract by \$22,320.60 from \$182,871 to \$205,191.60 or 12% of original contract amount.