



# Lake County Illinois

## Legislation Details (With Text)

**File #:** 13-0763      **Version:** 1      **Name:** Wilson Road at Nippersink Road Intersection Improvement, Professional Engineering Services: Change Order No. 2

**Type:** committee action item      **Status:** Passed

**File created:** 6/21/2013      **In control:** Public Works and Transportation Committee

**On agenda:**      **Final action:** 6/26/2013

**Title:** Joint committee action item approving Change Order No. 2 for professional engineering services to improve Wilson Road at Nippersink Road, and designated as Section 03-00070-06-CH.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 13-0763 Wilson Road at Nippersink Road Change Order No. 2 Attachment 1

Date	Ver.	Action By	Action	Result
6/26/2013	1	Financial & Administrative Committee	approved	Pass
6/26/2013	1	Public Works and Transportation Committee	approved	Pass

Joint committee action item approving Change Order No. 2 for professional engineering services to improve Wilson Road at Nippersink Road, and designated as Section 03-00070-06-CH.

- Wilson Road at Nippersink Road Intersection Improvement, Professional Engineering Services: Change Order No. 2.
- Change orders need to be approved by the standing committees for cumulative net increases over 10%.
- Transystems Corporation, Schaumburg, Illinois, was contracted to provide professional engineering services for the design of the intersection improvement in the amount of \$374,810.02.
- Additional preliminary engineering services are being requested to evaluate a traffic signal alternative in addition to the completed evaluation of a roundabout, resulting in a net increase over 10% of the original contract, resulting in an adjusted contract cost of \$482,017.51.
- Approval of Change Order No. 2 is necessary to complete the project.

**Summary:**

Original awarded contract: \$374,810.02  
 Change Order No. 1: \$ 8,934.00  
 Change Order No. 2: \$ 98,273.49

Sum of all changes: \$107,207.49  
 Adjusted contract cost \$482,017.51