



# Lake County Illinois

## Legislation Details (With Text)

**File #:** 12-0086      **Version:** 1      **Name:** Hainesville Road Bike Path: LCDOT Change Order No. 1  
**Type:** committee action item      **Status:** Passed  
**File created:** 1/25/2012      **In control:** Public Works and Transportation Committee  
**On agenda:**      **Final action:** 2/7/2012

**Title:** Joint committee action item approving Change Order No. 1 consisting of an increase of \$18,520.01 for additions to the Hainesville Road Bike Path’s Construction Contract, designated as Section No. 08-00072-11-BT.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 12-0086 Hainesville Road Bike Path, Change Order No. 1 Attachment.pdf

Date	Ver.	Action By	Action	Result
2/8/2012	1	Financial & Administrative Committee	approved	Pass
2/1/2012	1	Public Works and Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass

Joint committee action item approving Change Order No. 1 consisting of an increase of \$18,520.01 for additions to the Hainesville Road Bike Path’s Construction Contract, designated as Section No. 08-00072-11-BT.

- Hainesville Road Bike Path: Lake County Division of Transportation Change Order No. 1
- Change orders need to be approved by the standing committees for cumulative net increases over 10%.
- Hainesville Road Bike Path project is under a unit price contract with Copenhaver Construction, Inc., in the amount of \$104,550.90.
- Balancing of construction items are being requested for several revisions to the original scope of work, as detailed in the attached Change Order No. 1.
- Major items contributing to the cost are extra aggregate necessary to support the improvement across worse than expected soil conditions and reworking an existing drainage system to accommodate additional drainage facilities which were found in the field.

**Summary:**

Original awarded contract: \$104,550.90  
Change Order No. 1: \$18,520.01  
Sum of all changes: \$18,520.01  
Adjusted contract cost \$123,070.91