



Lake County Illinois

Legislation Details (With Text)

File #: 09-2246 **Version:** 1 **Name:** Skokie Valley Bike Path: LCDOT Change Order No. 6
Type: committee action item **Status:** Joint Committee
File created: 11/23/2009 **In control:** Public Works and Transportation Committee
On agenda: **Final action:** 12/2/2009

Title: Joint committee action item approving Change Order No. 6 consisting of a decrease of \$105,146.24 for deductions to the Skokie Valley Bike Path's Construction Contract, designated as Section No. 94-00241-00-BT.

Sponsors:

Indexes:

Code sections:

Attachments: 1. SkokieValleyCO6_20091123120209.pdf, 2. Skokie Valley BP CO_20091130134941

Date	Ver.	Action By	Action	Result
12/2/2009	1	Financial & Administrative Committee	approved	Pass
12/2/2009	1	Public Works and Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass

Joint committee action item approving Change Order No. 6 consisting of a decrease of \$105,146.24 for deductions to the Skokie Valley Bike Path's Construction Contract, designated as Section No. 94-00241-00-BT.

- Skokie Valley Bike Path: LCDOT Change Order No. 6
- Change Orders need to be approved by the standing committees for cumulative net increases over 10%.
- Skokie Valley Bike Path project is under contract with V3 Construction Group, under an awarded contract at bid unit prices totaling \$2,155,250.
- Previous change orders 1 thru 5 dealt with extra work at unit prices (net 10 %+).
- At the end of construction, a final listing of quantities of work completed at the unit prices is created.
- This is called a balancing change order as some quantities are less than planned and some are more.
- This balancing Change Order No. 6 is a net decrease of \$105,146.24.
- Summary: Original awarded contract - \$ 2,155,250; Change Order No. 6 - (\$105,146.24); sum of all changes - \$ 432,663.94