



Lake County Illinois

Legislation Text

File #: 09-1289, **Version:** 1

Joint Committee action item approving IDOT Change Order No. 6 and final consisting of a reduction of \$28,892.76 for final balancing revisions to the contract for the Rollins Road improvement from IL Rte. 83 to Drury Lane and designated as Section 99-00080-47-WR.

- Rollins Road from IL Rte. 83 to Drury Lane: IDOT Change Order No. 6 and Final
- Change orders need to be approved by the standing committees for cumulative net increases over 10%.
- The Rollins Road project is under contract at unit prices originally totaling \$5,630,000.
- This change order No. 6 is the final balancing change order for final costs based on actual work completed per final measurements and is a deduction of \$28,892.76.
- The major cost with earlier change orders was for the earth excavation for the entire roadway based on final cross sections.
- In summary: original award was bid as unit prices and estimated quantities for \$5,360,000; Change Order No. 1-5 was \$1,188,939; Change Order No. 6 and final is -\$28,892.76. Summary of all changes is \$1,160,046.24.