



Lake County Illinois

Legislation Text

File #: 10-1152, **Version:** 1

Joint committee action approving change orders numbers 1, 2 and 3 for construction contract changes related to the Deerfield Road Forecmain Relocation Project.

- Change orders that exceed 10% of the original contract amount must be reviewed and approved by the PWT and FA Committees. The following three change orders associated with the Deerfield Road Forecmain Relocation Project totaled \$22,320.60 and exceeded 10% of the contract.
 - Change Order No. 1 is in the amount of \$5,800 to remove guardrails, which were not indicated on the construction drawings.
 - Change Order No. 2 is in the amount of \$7,520.60 to install additional piping, not indicated on the construction drawings, necessary to connect the existing forcemain with the newly constructed forcemain.
 - Change Order No. 3 is in the amount of \$9,000 to install required traffic impact attenuators, which were not indicated on the construction drawings.
- These three change orders increase the amount of the construction contract by \$22,320.60 from \$182,871 to \$205,191.60 or 12% of original contract amount.