



# Lake County Illinois

## Legislation Text

---

**File #:** 21-1489, **Version:** 1

---

Joint committee action item approving Change Order Number Two consisting of an increase of \$143,098.56 for additions to the Illinois Route 137 Bike Path (Patriot Path) Phase I consultant agreement.

- Change Orders need to be approved by the standing committees for cumulative net increases over 10 percent.
- The Illinois Route 137 Bike Path (Patriot Path) project is under contract with HR Green, Inc., McHenry, Illinois, in the amount of \$1,360,893.69 as approved by the County Board on May 12, 2015 and designated as Section 15-00289-01-BT.
- The sum of all contract change orders to date is \$271,991.58, which represents a 19.99 percent increase over the original awarded contract amount.

### **COMMITTEE ACTION ITEM**

Summary:

Original awarded contract: \$1,360,893.69

Change Order Number One: \$128,893.02

Change Order Number Two: \$143,098.56

Sum of all Change Orders: \$271,991.58

Total revised contract amount (including all change orders): \$1,632,885.27.

Original contract appropriation amount: \$1,635,000.