



# Lake County Illinois

## Legislation Text

File #: 20-0704, Version: 1

Joint committee action item approving Change Order Number Three consisting of an increase of \$21,883 to the Phase II engineering consultant agreement for the widening and resurfacing of Illinois Route 120, from Knight Avenue to Illinois Route 131.

- Change Orders need to be approved by the standing committees for cumulative net increases over 10 percent.
- Illinois Route 120 (Knight Avenue to Illinois Route 131) widening and resurfacing project is under contract with Patrick Engineering Inc., Lisle, Illinois, in the amount of \$319,389.96 as approved by the County Board on November 11, 2015, and designated as Section 12-00999-31-WR.
- Additional engineering services are necessary for several revisions to the original scope of work as detailed in the attached Supplement Number Three.
- Change Order Number Three includes revisions to the plans required as a result of coordination with the Illinois Department of Transportation (IDOT) to accommodate their upcoming projects in the area as well as new IDOT permit plan requirements.
- Change Order Number Two corrected an accounting error in the original contract document.
- Change Order Number One included work to cover plan and plat revisions that resulted from ROW negotiations with adjacent property owner.

### **COMMITTEE ACTION ITEM**

#### Summary:

Original awarded contract: \$ 319,389.96

Change Order Number One: \$ 23,865

Change Order Number Two: \$ 5,000

Change Order Number Three: \$ 21,883

Sum of all Change Orders: \$ 50,748

Total revised contract amount (including all change orders): \$ 370,137.96

Original contract appropriation amount: \$ 385,000.