



Lake County Illinois

Legislation Text

File #: 09-2123, **Version:** 1

Joint committee action item approving Change Order No. 1 consisting of an increase of \$99,220.06 for additions to the IL Rte. 120 Corridor Feasibility Study's Engineering Services, designated as Section No. 06-00274-00-ES.

- IL Rte. 120 Corridor Feasibility Study Engineering Services: LCDOT Change Order No. 1
- Change Orders need to be approved by the standing committees for cumulative net increases over 10%.
- The IL Rte. 120 Corridor Feasibility Study project is under contract with TranSystems, in the amount of \$865,439.29.
- Additional engineering services are being requested for several revisions to the original scope of work as detailed in the attached Supplement No. 1.
- Summary: original awarded contract - \$865,439.29; Change Order No. 1 - \$99,220.06; sum of all changes - \$ 99,220.06.