



Lake County Illinois

Legislation Text

File #: 09-2246, **Version:** 1

Joint committee action item approving Change Order No. 6 consisting of a decrease of \$105,146.24 for deductions to the Skokie Valley Bike Path's Construction Contract, designated as Section No. 94-00241-00-BT.

- Skokie Valley Bike Path: LCDOT Change Order No. 6
- Change Orders need to be approved by the standing committees for cumulative net increases over 10%.
- Skokie Valley Bike Path project is under contract with V3 Construction Group, under an awarded contract at bid unit prices totaling \$2,155,250.
- Previous change orders 1 thru 5 dealt with extra work at unit prices (net 10 %+).
- At the end of construction, a final listing of quantities of work completed at the unit prices is created.
- This is called a balancing change order as some quantities are less than planned and some are more.
- This balancing Change Order No. 6 is a net decrease of \$105,146.24.
- Summary: Original awarded contract - \$ 2,155,250; Change Order No. 6 - (\$105,146.24); sum of all changes - \$ 432,663.94