



Lake County Illinois

Legislation Text

File #: 11-0146, **Version:** 1

Joint committee action item approving Change Order No. 2 consisting of an increase of \$79,737.50 for revisions to the design engineering services for the Peterson Road improvement from US Rte. 45 to West of IL Rte. 83 and designated as Section 07-00098-17-WR.

- Peterson Road from US Rte. 45 to IL Rte. 83, Design Engineering Services: LCDOT Change Order No. 2
- Change orders need to be approved by the standing committees for cumulative net increases over 10%.
- The Peterson Road project is under contract for design originally totaling \$541,066.39.
- Change Order 1 was the addition of the design of the intersection of IL 83 at Peterson Rd, formerly to be designed by the Village of Grayslake, into the County's project. (\$399,636.76).
- A preliminary engineering phase was not utilized on this project since a corridor plat is on file; however, some items, normally handled in the preliminary engineering phase, now have to be addressed.
- This Change Order No. 2 is for the design engineering services work associated with centerline and plat of highway changes and the addition of corridor landscaping extending the project limits (\$79,737.50).

Summary:

Original awarded contract	\$541,066.39	<i>(Engineering Services)</i>
Change Order No.1	\$399,636.76	
Change Order No.2	\$79,737.50	
Sum of all changes	\$1,020,440.65	