



Lake County Illinois

Legislation Text

File #: 21-0474, **Version:** 1

Joint committee action item approving Change Order Number Three consisting of an increase of \$24,746.24 for additions to the Midlothian Road culvert replacement contract.

- Change Orders need to be approved by the standing committees for cumulative net increases over 10 percent.
- Midlothian Road culvert replacements are under contract with Lake County Grading Company, Libertyville, Illinois, in the amount of \$524,130.50 as approved by the County Board on May 12, 2020, and designated as Section 17-00171-16-DR.
- The contract included culvert removal and installation, storm sewer removal and installation, patching, placement of hot-mix asphalt surface course, earthwork, dewatering, and other related items for three culverts.
- The sum of all contract change orders to date is \$77,079.52, which represents a 14.71 percent increase over the original awarded contract amount.

COMMITTEE ACTION ITEM

Summary:

Original awarded contract:	\$524,130.50
Change Order Number One:	\$30,295.90
Change Order Number Two:	\$22,037.38
Change Order Number Three:	\$24,746.24
Sum of all Change Orders:	\$77,079.52

Total revised contract amount (including all change orders): \$601,210.02

Original contract appropriation amount: \$630,000