



Lake County Illinois

Legislation Text

File #: 09-1286, **Version:** 1

Joint committee action approving Change Order No. 1 for design work on the FY 2009 Water Main Replacement Project.

- Change Order No. 1 for additional consulting engineering work on the FY 2009 Water Main Replacement Project is in the net amount of \$14,056.97.
- This change order includes additional scope of work for design of approximately 850 lineal feet of water main on Lake Shore Drive in the Wildwood Water System.
- This section of water main has failed recently causing localized flooding to homes and is in need of full replacement.
- The addition of Change Order No.1 increases the contract amount from \$86,558 to \$100,614.97 resulting in an overall project increase of 16.2%.
- Change orders that exceed 10% of the total contract amount must be approved by the PW & T and F & A Committees.