



Lake County Illinois

Legislation Details (With Text)

File #: 20-0384 **Version:** 1 **Name:** Rollins Road Drainage: Change Order Number Five
Type: committee action item **Status:** Passed
File created: 2/21/2020 **In control:** Public Works, Planning & Transportation Committee
On agenda: **Final action:** 3/5/2020

Title: Joint committee action item approving Change Order Number Five consisting of an increase of \$6,412.44 for additions to the Rollins Road drainage construction contract.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 20-0384 Copenhaver Vendor Disclosure

Date	Ver.	Action By	Action	Result
3/5/2020	1	Financial & Administrative Committee	approved	Pass
3/4/2020	1	Public Works, Planning & Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass

Joint committee action item approving Change Order Number Five consisting of an increase of \$6,412.44 for additions to the Rollins Road drainage construction contract.

- Change Orders need to be approved by the standing committees for cumulative net increases over 10 percent.
- Rollins Road drainage project is under contract with Copenhaver Construction Inc., Gilberts, Illinois, in the amount of \$297,159.36 as approved by the County Board on August 8, 2017, and designated as Section 15-00080-60-DR.
- The contract included storm and sanitary removal and replacement; sodding (complete); erosion control; storm and sanitary structure removal, adjustment, and installation; trench backfill; hot-mix asphalt surface course; class D patches; and other related items.
- Change Order Number Five consists of balancing earthwork and other minor items to final measured quantity.
- Change Order Number Four was for additional work to fit to field conditions including a driveway replacement not originally anticipated, landscaping and sanitary manhole adjustment.
- Change Order Number Three was for balancing quantities to field measurements and adding items for a sanitary manhole rebuild that was not anticipated, a boulder obstruction and repairing unmarked sanitary facilities that belong to the Lakes Regional Sanitary District.
- Change Order Number Two was for underground traffic interconnect conduit relocation that was in conflict and some other minor field adjustments.
- Change Order Number One was for adjustments to interconnect wire, additional tree removal that was not anticipated and other minor field adjustments.
- Lakes Regional Sanitary District has already reimbursed per agreement for their facilities \$51,612.21.

COMMITTEE ACTION ITEM

Summary:

Original awarded contract: \$297,159.36

Change Order Number One: -\$1,434

Change Order Number Two: \$10,100.90

Change Order Number Three: \$5,718.29

Change Order Number Four: \$15,128.09

Change Order Number Five: \$6,412.44

Sum of all Change Orders: \$35,925.72

Total revised contract amount (including all change orders): \$333,085.08

Original contract appropriation amount: \$440,000