




SECTION NO.: 20-00999-71-DR
PROJECT: 2020 Culvert Replacements

APPROPRIATED AMOUNT:
AWARDED AMOUNT: $268,429.16

SUBMITTED APPROVED COST (+/_-)
ACCUMULATIVE 

COST %
1 7/16/2021 7/20/2021 23,323.54$   $23,323.54 8.69%
2 8/3/2021 8/6/2021 690.00$   $24,013.54 8.95%
3 2/14/2022 2/22/2022 (4,298.96)$  $19,714.58 7.34%
4 3/4/2022 17,714.69$   $37,429.27 13.94%

CHANGE ORDER SCHEDULE

CHANGE 
ORDER NO.

Force Account Bills
Force Account Bill

FUND(S):

DESCRIPTION
Add, Balance & Delete Quantities
Add Quantity

DATE
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