
Update:
9-1-1 Consolidation in

 Lake County

November 28, 2023



Purpose

•Provide background and an update on 9-1-1 consolidation efforts

• Inform the Committee of upcoming decisions for the next phase(s) 
of 9-1-1 and emergency dispatch consolidation in Lake County

•Receive any new direction or guidance from the Committee
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Agenda

•The Problem

•Background 

•Update on Lines of Effort
1. Enterprise Technology Update
2. Facility Update
3. Agency Consolidation Update
4. ETSB / JETSB Consolidation

•Way Ahead

•Discussion, Direction, and Guidance
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The (1st) Problem
9-1-1 (PSAP*) Boundaries

*Public Safety Answering Point  

  
   Problem: Call Transfers
• More than 12 PSAPs serving Lake County 

• Wireline 9-1-1 calls follow these boundaries

• Cellular (voice or text message) and VoIP 9-1-1 
calls may not follow established boundaries
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The (2nd) Problem
Dispatch Boundaries
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Law Enforcement Dispatch Agencies (>12)Fire / EMS Dispatch Agencies (>12)

Problem: Call Transfers



Agenda

•The Problem

•Background 

•Update on Lines of Effort
1. Enterprise Technology Update
2. Facility Update
3. Agency Consolidation Update
4. ETSB / JETSB Consolidation

•Way Ahead

•Discussion, Direction, and Guidance
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Lake County Strategic Alignment 

• Lake County 2017 Strategic Plan
 “Regional Leadership - Advancing Regional 911 Consolidation”
 “Continue to advance opportunities for regional 911 consolidation” 

• Lake County 2019 Strategic Plan
 “Regional Leadership - Advancing Regional 9-1-1 Consolidation”
 “Advance and support regional 9-1-1 consolidation. Evaluate and pursue both 

physical and virtual consolidation with partners.”

• Lake County 2023 Strategic Plan
 “Implement a consolidated public safety answering point (9-1-1) and 

emergency dispatch agency operating out of the Regional Operations and 
Communications Facility”
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9-1-1 Consolidation Report (2013 -2017)

• In April 2017, Lake County and the Lake County ETSB received a report they commissioned 
(“9-1-1 Consolidation Report”) that concluded PSAP consolidation is a mutually beneficial 
path for public safety entities in Lake County 

• The potential benefits of PSAP consolidation include:
 Reduced call transferring
 Staffing improvements to provide enhanced coverage for 24/7 operations
 More consistent and effective service delivery
 Greater opportunities for interagency response and backup
 Better data sharing between agencies and responders in the field
 Enhanced interoperability and ability to share information across jurisdictions
 Operational savings
 Reductions in future capital investment
 Elimination of duplicate technology systems and maintenance agreements
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Consolidation Planning Project (2018-22)
Project Partners
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Regional 911 Consolidation Public Safety Entities (PSE)
1. Barrington, Village of   
2. CenCom
3. Countryside Fire Fire Protection District
4. Fox Lake, Village of (PD / FoxComm 911 Center)
5. Grayslake Fire Protection Dist
6. Greater Round Lake Fire Protection District
7. Gurnee, Village of
8. Lake County
9. Lake County ETSB
10. Lake County Sheriff's Office
11. Libertyville, Village of
12. Lincolnshire, Village of
13. Mundelein, Village of
14. North Chicago, City of
15. Northeast Lake County Consolidated JETSB (Gurnee ETSB / Zion ETSB)
16. Round Lake, Village of
17. Round Lake Beach, Village of
18. Vernon Hills , Village of
19. VHL Joint ETSB  (Vernon Hills, Libertyville)
20. Wauconda Fire Protection District
21. Waukegan, City of



Consolidation Planning Project (2018-22)
Summary
September 2018: 
• Intergovernmental Agreement (IGA) established the Consortium of 21 partners (Phase 1 / Implementation Plan) 
• Consortium members provided funds (project funds - $410,000)
• Governance Committees formed; project manager and consulting firm(s) hired
December 2019:
• Concept of Operations / Phase 1 Plan completed and approved by the Consortium
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Could be more than one consolidated entity or agency

Current Situation
Independent, geographically separated PSAPs

 (8 primary, 1 secondary) 

Concept of Operations
Three Tiers Defined in Dec. 6, 2019 Plan
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2. Virtual PSAP Consolidation
Independent, geographically separated PSAPs who operate 
as a single entity through shared technology, policies, and 

procedures formalized in an IGA between PSAPs

Parallel Pathway:  Standard, shared, integrated RMS and JMS

1. Standardized PSAP Technology
Independent, geographically separated PSAPs 

agree to operate some or all of the same 9-1-1 and 
emergency dispatch systems / technology

Assessment Criteria 
(9-1-1 and Emergency Dispatch)

• How does each tier improve service?
• Improve getting the right public safety resources, to the right place,  

with the right information, in the shortest amount of time 
• Decrease call transfers

• How does each tier decrease technology costs?
• How does each tier decrease facilities costs?
• How does each tier decrease personnel / staffing costs?
• What does each tier do to the competitive environment?

3. Full (Physical) PSAP Consolidation
Decrease total number of PSAPs. Single entity or 

agency formed through an IGA between members that 
operate one (or more) physical PSAP(s)

Three-tiered concept of 
operations to improve 9-1-1 and 

emergency dispatch service 
and provide lasting value

Individual partners decide 
if and when they 

participate in planning or 
execution for each tier



Consolidation Planning Project (2018-22)
Summary
September 2018: 
• Intergovernmental Agreement (IGA) established the Consortium of 21 partners (Phase 1 / Implementation Plan) 
• Consortium members provided funds (project funds - $410,000)
• Governance Committees formed; project manager and consulting firm(s) hired
December 2019:
• Concept of Operations / Phase 1 Plan completed and approved by the Consortium
September 2020:
• IGA extended 12 months
• Executing Tier 1 and Tier 2 actions from the approved Concept of Ops / Phase 1 Plan

 Public Safety Software Modernization Project (Enterprise CAD, Mobile, RMS (LE), JMS, E-Citation, E-Crash)

September 2021:
• IGA extended a second 12 months
• Executing Tier 1, Tier 2, and Tier 3 actions from the approved Concept of Ops / Phase 1 Plan

 Public Safety Software Modernization Project (Enterprise CAD, Mobile, RMS (LE), JMS, E-Citation, E-Crash)
 Regional Operations and Communications (ROC) Facility – planning, design, and funding 

September 2022:
• IGA expired after 4 years – consortium disestablished; transitioned to PSAP Consolidation Committee (PCC)
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PSAP Consolidation Cmte (2022-Present)

•“Two IGA” concept
•Participating PSAPs:
 CenCom E9-1-1
 Fox Lake 
 Gurnee
 Lake Zurich
Mundelein
 Vernon Hills (w/Countryside FPD)
Waukegan
 Lake County Sheriff

•Lake County is Executive Agent
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PSAP Consolidation Cmte (2022-Present)

IGA #1 –Planning IGA

• Focus:  (1) Maintain operations and employees, (2) with partners, draft IGA #2 (Implementing IGA) 
• Participating PSAPs agree to: 
 “(D)evelop an Implementing Intergovernmental Agreement (“Implementing IGA”) that 

establishes a NEW CONSOLIDATED PSAP in Lake County, Illinois to replace and consolidate the 
PSAPs operated by the Parties in this Agreement.”
 Ensure Consortium partners and new, potential partners are able and encouraged to participate
 Contribute $50,000 each to hire required expertise
 Establish the PSAP Consolidation Committee

• County agrees to:
 Act as the Executive Agent
 Construct a purpose-built 9-1-1 and emergency dispatch center at the County’s expense as part 

of the Regional Operations and Communications Facility for the NEW CONSOLIDATED PSAP
• Became effective on September 1, 2022 (18-month duration)
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PSAP Consolidation Cmte (2022-Present)

IGA #2 – Implementing IGA
• Sets forth the mechanism for a Lake County public entity to become a full partner and receive 

services from the NEW CONSOLIDATED PSAP
 

• The Implementing IGA must:
 Create of a new Intergovernmental Cooperative (joint governance) organization
 Define a pathway for any public agency to become a partner
 Include bylaws, governance, cost sharing etc.
 Define baseline services
 Include implementation and migration plans to transition from individual PSAPS to the newly 

constructed PSAP, located in Libertyville
 Establish staffing structure and support functions
 Provide a transition pathway for current PSAP employees to the new PSAP
 Define technology needs and implement the new CAD system
 Define timelines, insurance and other migration issues

• Goal:  Partners / Members approve by June 2024
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PSAP Consolidation Cmte (2022-Present)

•“Two IGA” concept
•Participating PSAPs:
 CenCom E9-1-1
 Fox Lake 
 Gurnee
 Lake Zurich
Mundelein
 Vernon Hills (w/Countryside FPD)
Waukegan
 Lake County Sheriff (as of Nov. 20, 2023, no longer participating)

•Lake County is Executive Agent
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Agenda

•The Problem

•Background 

•Update on Lines of Effort
1. Enterprise Technology Update
2. Facility Update
3. Agency Consolidation Update
4. ETSB / JETSB Consolidation

•Way Ahead

•Discussion, Direction, and Guidance
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LOE #1
Tier 1&2 /

Virtual Consolidation 
(Technology) 

CONOP Development

LOE #2
Tier 3 / Physical 
Consolidation 

(Facility)

LOE #3
Tier 3 / Physical 
Consolidation 
(Organization)

Key
CompletedIn ProgressNot Started

LOE #4
ETSB / JETSB

Consolidation

PSAP Consolidation Cmte911 Consolidation Consortium (21 PSE)



Line of Effort #1
Public Safety Software
 Modernization Project 

Lake County
Procurement and implementation of a shared, scalable, integrated, enterprise 
family of public safety systems 

• Computer aided dispatch (CAD)
• Mobile messaging

• Records management systems (RMS) – Law Enforcement

• Jail management system (JMS) 
• E-Citation and E-Crash



Public Safety Software Modernization
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CAD and Mobile Messaging Contract 
• Lake County ETSB is the executive agent 
• Lake County ETSB is funding the full implementation   
• Original contract in the amount of $1,355,568 
• Maintenance and third-party services estimated at 

$181,681 annually with annual increases

RMS, JMS, E-Citation, and E-Crash Contract
• Lake County Sheriff’s Office is the executive agent
• Lake County is funding the full implementation
• Original contract in the amount of $2,831,209
• Maintenance and third-party services estimated at 

$426,336 annually with annual increases
• Initial funding allocated in FY2020

• Between April 2020 and May 2021, the Consortium worked together through a procurement 
process to select Tyler Technologies, Public Safety Division to replace CAD, Mobile, RMS, JMS, 
E-Citation, and E-Crash for the 9-1-1 Consortium

• Two contracts with Tyler were approved for licensing, software, and implementation services

• Crowe LLP contracted to provide project support
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System Implementation Overview
(Tyler Technologies)

• 1 Integrated system suite
• 6 Software programs
• 46 Agencies currently participating
• 10 User groups
• 250+ stakeholders involved
• Implementation began in 2021

Public Safety Software 
Modernization
(Lake County)

RMS
(Enterprise Public 

Safety)

JMS
(Tyler Corrections)

Mobile

eCitation 
(Enforcement 

Mobile)

Civil Process

CAD
(Enterprise Public 

Safety)

Fire

Antioch Fire
Countryside FPD
Fox Lake FPD
Greater Round Lake FPD
Gurnee Fire
Lake Zurich Fire
Libertyville Fire
Newport Fire
Round Lake Fire
Wauconda Fire
Winthrop Harbor Fire
Zion Fire

PDTower Lakes
Zion

PSAPCenCom
FoxComm

Gurnee
LCSO

Lake Zurich
Mundelein

Vernon Hills
Waukegan

Other
LC ETSB

LC Forest Preserve

PSAP

CenCom
FoxComm
Gurnee
LCSO
Lake Zurich
Mundelein
Vernon Hills
Waukegan

Other
LC ETSB
LC Forest Preserve

PD

Antioch
Hawthorn Woods
Kildeer
Lake Villa
Libertyville
Round Lake
Round Lake Heights
Round Lake Park
Tower Lakes
Wauconda
Winthrop Harbor
Zion

PSAP FoxComm
Gurnee
LCSO

PD
Kildeer
Zion

PSAP
CenCom

FoxComm
Gurnee

LCSO
Lake Zurich
Mundelein

Vernon Hills
Waukegan PDAntioch

Kildeer
Island Lake
Lakemoor
Lake Villa

Libertyville
North Chicago

Park City
Round Lake Beach

Round Lake
Round Lake Park

Tower Lakes
Winthrop Harbor

Wauconda
Zion

Other

LC ETSB
LC Forest Preserve

PSAP LCSO

PSAP CenCom
FoxComm
Gurnee
LCSO
Lake Zurich
Mundelein
Vernon Hills
Waukegan

PD
Kildeer
Libertyville
North Chicago
Park City
Round Lake Beach
Round Lake
Round Lake Park
Tower Lakes
Winthrop Harbor
Zion

Other

LC ETSB
LC Forest Preserve
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Current Timeline Overview

Revised Go-Live Dates
• Civil Process:

September 18, 2023

• CAD/RMS/Mobile:
April 16, 2024

• Enforcement Mobile:
April 16, 2024

• JMS:
October 14, 2024
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LOE #1
Tier 1&2 /

Virtual Consolidation 
(Technology) 

CONOP Development

LOE #2
Tier 3 / Physical 
Consolidation 

(Facility)

LOE #3
Tier 3 / Physical 
Consolidation 
(Organization)

Procurement & Implementation (CAD, Mobile, RMS)
Public Safety Software Modernization Project - Lake County

[Enterprise CAD, Mobile, RMS (LE), JMS, E-Citation, E-Crash] 

RFP & Contract Negotiation
Partner Agreements

Key
CompletedIn ProgressNot Started

LOE #4
ETSB / JETSB

Consolidation

Procurement & Implementation (JMS)

PSAP Consolidation Cmte911 Consolidation Consortium (21 PSE)



Line of Effort #2

Regional Operations 
and Communications 

(ROC) Facility

Partner designed and Lake County 
funded multiuse facility



Facility
Regional Operations & Communications Facility

Regional Operations & 
Communications Facility 

(ROCF) 

- or -

The ROC Facility 

- or -

“The ROC”
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Lake County
Emergency 

Management
Agency (EMA)

Joint Emergency 
Telephone 

System Board 
(J)ETSB

Consolidated 
PSAP

Consolidated 
9-1-1, EMA, and (J)ETSB Facility

Designed to be the home to three 
independent, but co-located and 
mutually cooperative, agencies

Upfront capital investment 
(design, build, furnish) 

funded by County

Long term cost sharing 
agreement for operations



Design – Structural Hardening

11.28.2023 26



Overview
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LOE #1
Tier 1&2 /

Virtual Consolidation 
(Technology) 

CONOP Development

LOE #2
Tier 3 / Physical 
Consolidation 

(Facility)

Initial Analysis
Planning & Bid

Determine Funding
Build 

ROC Facility    [Consolidated 911, ETSB, and EOC Facility]

LOE #3
Tier 3 / Physical 
Consolidation 
(Organization)

Procurement & Implementation (CAD, Mobile, RMS)
Public Safety Software Modernization Project - Lake County

[Enterprise CAD, Mobile, RMS (LE), JMS, E-Citation, E-Crash] 

RFP & Contract Negotiation
Partner Agreements

Key
CompletedIn ProgressNot Started

LOE #4
ETSB / JETSB

Consolidation

Procurement & Implementation (JMS)

“The ROC”
Regional 

Operations and 
Communications 

Facility 

PSAP Consolidation Cmte911 Consolidation Consortium (21 PSE)



Line of Effort #3

New 
Consolidated 

PSAP
Organization 



Purpose
Carried Forward from Consolidation Planning Project 

Build an implementation plan to consolidate regional 9-1-1 services in order to provide the highest 
quality 9-1-1 service and lasting value for the residents of participating communities
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The (1st) Problem
9-1-1 (PSAP*) Boundaries

*Public Safety Answering Point  

  
   Problem: Call Transfers
• More than 12 PSAPs serving Lake County 

• Wireline 9-1-1 calls follow these boundaries

• Cellular (voice or text message) and VoIP 9-1-1 
calls may not follow established boundaries
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New 
Consolidated 

PSAP

Future PSAP Boundary
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The (2nd) Problem
Dispatch Boundaries
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Law Enforcement Dispatch Agencies (>12)Fire / EMS Dispatch Agencies (>12)

Problem: Call Transfers



New Consolidated PSAP
Future Dispatch Boundaries
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Law Enforcement Dispatch AgenciesFire / EMS Dispatch Agencies

Requires update to account for 
Sheriff no longer participating



PSAP Consolidation Committee (PCC)
Focus of Main Effort

IGA #2 – Implementing IGA
• Sets forth the mechanism for a Lake County public entity to become a full partner and receive 

services from the NEW CONSOLIDATED PSAP

• The Implementing IGA must:
 Create of a new Intergovernmental Cooperative (joint governance) organization
 Define a pathway for any public agency to become a partner
 Include bylaws, governance, cost sharing etc.
 Define baseline services
 Include implementation and migration plans to transition from individual PSAPS to the newly 

constructed PSAP, located in Libertyville
 Establish staffing structure and support functions
 Provide a transition pathway for current PSAP employees to the new PSAP
 Define technology needs and implement the new CAD system
 Define timelines, insurance and other migration issues

• Goal:  Partners / Members approve by June 2024
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LakeComm
Lake Consolidated Emergency Communications

Consolidated PSAP Name

• With input from Partners, the PSAP Consolidation Committee approved the name 
for the future consolidated PSAP (replaces “NEW CONSOLIDATED PSAP”)

• The future consolidated PSAP’s name:
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LakeComm Joint Governance Concept
Proposed

Member Board of Directors (Member Board)
Members – each partner municipalities, fire protection dist., Lake County, agencies that provide public safety.  

One representative (and alternate) for each member – Mayor, Trustee, Board Member, etc.

Executive Committee 
Up to seven (7) members*

1. Member Board Chair*
2. Member Board Vice-Chair*
3. Lake County Representative*
4. Municipal Administrator
5. Fire Protection District Trustee
6. Fire Chief Representative
7. Police Chief Representative

Executive Director

Advisory Committees
Examples
• Law Enforcement
• Fire / EMS
• Technology

LakeComm Staff
• 9-1-1 and Dispatch Operations
• Technology / IT
• Human Resources
• Finance
• Legal

NEW 
Joint 

Emergency 
Telephone 

System Board  
(JETSB)

• Manage, determine 
use of 9-1-1 
surcharge funds 

 
• Separate, parallel 

consolidation action

• Intended to be a 
complementary, 
supporting entity

*Defined in IGA
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LakeComm Operational Concept
Proposed

• Single, consolidated PSAP located in the ROC Facility
• Primary PSAP - all Member 9-1-1 calls answered and processed  
• Provides dispatching for Member’s Fire / EMS and Law Enforcement
• Uses the systems implemented in the Public Safety Software Modernization Project
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LakeComm Operational Concept
Proposed

LCSO 
Dispatchers

LakeComm
Call Takers

Fire & EMS 
Dispatchers

Law Enforcement
Dispatchers

Transfer Information to the 
Sheriff’s Dispatch

CAD & Telecommunicator Coordination

Communicate with and 
support responders

911 Calls

Answer 911 calls. 
Use standard protocols and 

procedures to fully process calls.
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Note:  Specific procedures and 
processes will require dedicated 

evaluation, coordination, and 
development.



LakeComm Operational Concept
Proposed

• Single, consolidated PSAP located in the ROC Facility
• Primary PSAP - all Member 9-1-1 calls answered and processed  
• Provides dispatching for Member’s Fire / EMS and Law Enforcement
• Uses the systems implemented in the Public Safety Software Modernization Project
• Focus on retaining and hiring current employees at LakeComm (IMRF Employer)
• Initial use of current Partner PSAP center(s) as LakeComm “back up” 
• In work – full scope of services; determine administrative functions and cost
• In work – options and decision on cost sharing formula
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Transition Planning

• Transition is the period between IGA #2 (Implementing IGA) approval and 
LakeComm being operational

• Major transition actions:
 Establish Governance Structure
 Hire Executive Director
 Establish basic business functions
 Hire transition staff (HR, Finance, Training, etc.)

• IGA #2 (Implementing IGA) must include information on transition to include:
 Authorities
 Required / authorized actions 
 Timelines
 Funding
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Transition Funding
Options

Funding Source Amount Pros Cons 

Participating 
(J)ETSBs 

Full or partial 
amount

Should be an authorized use of 911 surcharge. (J)ETSB 
commitment and first step in (J)ETSB consolidation. 

Possible additional State funds / reimbursement.

A partner may need to replace ETSB funds 
used for current operations with another 

funding source 

County and/or 
Municipal Loan(s)

Full or partial 
amount

Provides lump sum up front. Stretch payments over 
numerous years and across members. Commitment 

by member lenders.
Starting with debt

Participating 
PSAPs 

Full or partial 
amount

IGA #1 (Planning IGA) contains procedure to increase 
PSAP funding for project

Commitment remains limited to PSAPs, not 
bringing members on board. Could require 

shifting funds from operations.

Bank Loan Full or partial 
amount

Provides lump sum up front. Stretch payments over 
numerous years and across members.

Starting with debt.  LakeComm does not 
“exist” at this time – could delay a loan. 

LakeComm 
Members

Full or partial 
amount

Commits to being a member 
(“skin in the game”)

High initial buy-in for partners to cover full 
amount. Some agencies may not be able to 

afford to be a member.
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LOE #1
Tier 1&2 /

Virtual Consolidation 
(Technology) 

CONOP Development

LOE #2
Tier 3 / Physical 
Consolidation 

(Facility)

Initial Analysis
Planning & Bid

Determine Funding
Build 

ROC Facility    [Consolidated 911, ETSB, and EOC Facility]

LOE #3
Tier 3 / Physical 
Consolidation 
(Organization)

Procurement & Implementation (CAD, Mobile, RMS)
Public Safety Software Modernization Project - Lake County

[Enterprise CAD, Mobile, RMS (LE), JMS, E-Citation, E-Crash] 

RFP & Contract Negotiation
Partner Agreements

Key
CompletedIn ProgressNot Started

LOE #4
ETSB / JETSB

Consolidation

IGA #2:  
Implementation

LakeComm   [Consolidated PSAP Agency]

IGA #1:  Develop Detailed Plan

IGA #1:  Maintain Operations

Procurement & Implementation (JMS)

“The ROC”
Regional 

Operations and 
Communications 

Facility 

“LakeComm”
Lake 

Consolidated 
Emergency 

Communications

PSAP Consolidation Cmte911 Consolidation Consortium (21 PSE)



Line of Effort #4

(Joint) 
Emergency Telephone 

System Board
 Consolidation



LakeComm Joint Governance Concept
Proposed

Member Board of Directors (Member Board)
Members – each partner municipalities, fire protection dist., Lake County, agencies that provide public safety.  

One representative (and alternate) for each member – Mayor, Trustee, Board Member, etc.

Executive Committee 
Up to seven (7) members*

1. Member Board Chair*
2. Member Board Vice-Chair*
3. Lake County Representative*
4. Municipal Administrator
5. Fire Protection District Trustee
6. Fire Chief Representative
7. Police Chief Representative

Executive Director

Advisory Committees
Examples
• Law Enforcement
• Fire / EMS
• Technology

LakeComm Staff
• 9-1-1 and Dispatch Operations
• Technology / IT
• Human Resources
• Finance
• Legal

NEW 
Joint 

Emergency 
Telephone 

System Board  
(JETSB)

• Manage, determine 
use of 9-1-1 
surcharge funds 

 
• Separate, parallel 

consolidation action

• Intended to be a 
complementary, 
supporting entity

*Defined in IGA
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(J)ETSB Consolidation

• (Joint) Emergency Telephone System Boards [(J)ETSB] are responsible for oversight 
of 9-1-1 surcharge funds as well as other statutory requirements 

• Consolidation of (J)ETSBs is required for PSAP consolidation

• Separate, parallel consolidation action

• Options are being reviewed and discussed in parallel with LakeComm planning

• Illinois Statewide 9-1-1 Administrator review and approval
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July 1, 2024

O
ctober 1, 2024

January 1, 2025
Lines of Effort (LOE)
9-1-1 Consolidation
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LOE #1
Tier 1&2 /

Virtual Consolidation 
(Technology) 

CONOP Development

LOE #2
Tier 3 / Physical 
Consolidation 

(Facility)

Initial Analysis
Planning & Bid

Determine Funding
Build 

ROC Facility    [Consolidated 911, ETSB, and EOC Facility]

LOE #3
Tier 3 / Physical 
Consolidation 
(Organization)

Procurement & Implementation (CAD, Mobile, RMS)
Public Safety Software Modernization Project - Lake County

[Enterprise CAD, Mobile, RMS (LE), JMS, E-Citation, E-Crash] 

RFP & Contract Negotiation
Partner Agreements

Key
CompletedIn ProgressNot Started

LOE #4
ETSB / JETSB

Consolidation
Plan Development and Implementation

IGA #2:  
Implementation

LakeComm   [Consolidated PSAP Agency]

IGA #1:  Develop Detailed Plan

IGA #1:  Maintain Operations

Procurement & Implementation (JMS)

“The ROC”
Regional 

Operations and 
Communications 

Facility 

“LakeComm”
Lake 

Consolidated 
Emergency 

Communications

PSAP Consolidation Cmte911 Consolidation Consortium (21 PSE)



Agenda

•The Problem

•Background 

•Update on Lines of Effort
1. Enterprise Technology Update
2. Facility Update
3. Agency Consolidation Update
4. ETSB / JETSB Consolidation

•Way Ahead

•Discussion, Direction, and Guidance
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Way Ahead
PSAP Consolidation Efforts

• PCC continues to coordinate and share information with partners and potential partners
• PCC approves of Modification / Amendment to IGA #1 (Planning IGA) 
 12-month extension 
 Redefines County’s role as a partner

• PCC hires legal council with expertise in PSAP and (J)ETSB consolidation
• PCC determines transition funding plan
• PCC finalizes IGA #2 (Implementing IGA) that establishes LakeComm
 Governance 
 By Laws
 Shared cost formula
 Scope of services
 Transition steps and funding

• LakeComm established with Members signing IGA #2 (Implementing IGA)
 Establish Governance Structure
 Hire Executive Director
 Establish basic business functions
 Hire Transition Staff (HR, Finance, Training, etc.)
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Way Ahead
Lake County Actions

• Continue to provide support and leadership to 9-1-1 consolidation efforts
 Provide County representatives with feedback and guidance 

• Approve Modification / Amendment to IGA #1 (Planning IGA) 
 12-month extension 
 Redefines County’s role as a partner

• Support transition funding option(s)
• Approve the long-term cost sharing agreement(s) for LakeComm’s and (J)ETSB’s 

use of the ROC Facility
• Sign IGA #2 (Implementing IGA) as a founding member of LakeComm
 Consolidates and standardizes 9-1-1 call answering
 Representation on LakeComm Member Board and Executive Committee
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Agenda

•The Problem

•Background 

•Update on Lines of Effort
1. Enterprise Technology Update
2. Facility Update
3. Agency Consolidation Update
4. ETSB / JETSB Consolidation

•Way Ahead

•Discussion, Direction, and Guidance
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Purpose

•Provide background and an update on 9-1-1 consolidation efforts

• Inform the Committee of upcoming decisions for the next phase(s) 
of 9-1-1 and emergency dispatch consolidation in Lake County

•Receive any new direction or guidance from the Committee
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END
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