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                                                                 Purchasing Division
                                       
18 North County Street, 9th Floor
                                                                                                                                                       Waukegan, Illinois 60085-4350                                               

                                                                                                                                                                  Phone 847-377-2992                  


                                                                                 
 Fax 847-984-5889

 purchasing@lakecountyil.gov                                                                                

	


Award Information 

Contract Information

	Purchase Description:
	Change Order Number Two – Project Management Services for Implementation and post go live support of UltiPro HR Payroll System   
	
	

	Contract Start Date:
	 July 2019
	
	

	Initial Term:
	July 2019 through October 31, 2019
	
	

	Change Order One:
	Estimated amount of $74,100
	
	

	Renewals:
	n/a  
	
	


Vendor Information

	Company Name:
	The Information House, Inc a division of HUB International Midwest Limited (ihouse)
	
	

	
	
	
	


	Address:
	55 East Jackson 
	

	
	Street Address
	Suite/Unit #


	
	Chicago 
	 IL 
	 60604

	
	City
	State
	ZIP Code


	Contact Name:
	 Sean Clifford 

	Funding Account Description:
	510-1430010-71150


	Budget Information:
	510-14300010-71150
	`
	


	Department:
	 Human Resources 


	Department Contact:
	 Rodney Marion 
	Award Amount:
	 Estimated amount of $74,100


Change Order Information
1. In July 2018, the Lake County Board authorized a contract with HUB International (iHouse), Chicago, Illinois, for consulting services for project management of the implementation of the Payroll and Human Resources Information System (HRIS) in the amount $345,900. 

2. In June 2019, the department authorized an administrative Change Order Number One for additional implementation services to support the extension of the HRIS “go live” date which increased the contract amount by $34,500 for a total contract value of $380,400 

3. As the project nears final implementation, there is a need for continued project management services from iHouse of the HRIS through October 31, 2019. 
4. In accordance with Article 8, Section 101 (2) of the Lake County Purchasing Ordinance, this Change Order is in the best interest of Lake County and it is hereby requested that the Purchasing Agent be authorized to enter into Change Order Number Two.  
5. This Change Order increases the contract amount by $74,100 for a total contract value of $454,500.

