								September 23, 2010

PROJECT SCHEDULE
HERON’S LANDING PUBLIC WATER SYSTEM IMPROVEMENTS
LONG GROVE SSA




Consideration of SSA Proposing Ordinance by Long Grove	            	October 12, 2010

SSA Public Hearing by Long Grove                             			October 26, 2010

Mandatory 60 Day Objection Period				     Oct. 26, 2010 – Dec. 26, 2010

Consideration of a SSA Establishing Ordinance by Long Grove            	 January 11, 2011

Long Grove Approves Bond Sale and Transfer of Funds to  		 March 10, 2011
Lake County

County Board Approves Engineering Contract			 	 May 11, 2011

Bid Opening by Lake County							 September 15, 2011

Construction Contract Award by County Board 		       	             November 15, 2011

Construction Begins		 				           		 February 2012

Construction Completion						             October 2012

