akeCounty

ivision of Transportation

N2
™

Summary of Bids Received
Project: Grass Lake Road Drainage
Section: 17-00059-12-ES
Description: Installation of new storm sewer
CPMS Pin: B-01481
Let Date: 9/10/2019

% Over/Under $ Over/Under Eng.

Bidder Address City, State, Zip Bond Bid Price Eng. Estimate Estimate
Berger Excavating Contractors 1205 Garland Road Wauconda, IL 60084 Bid Bond $128,234.00 -55.08% -$157,229.00
Copenhaver Construction 75 Koppie Dr. Gilberts, IL 60136 Bid Bond $150,249.00 -47.37% -$135,214.00
Campanella & Sons, Inc. 39207 N Magnetics Blvd Wadsworth, IL 60083 Bid Bond $158,356.30 -44.53% -$127,106.70
Engineer's Estimate $285,463.00
Design IDOT(2) Contract Bidder County Engineer
Finance Bid Tab File Resident Eng. — Mgr Capital Programming
Construction Project File Request By Mail -
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%\"% LakeCounty
A Division of Transportation
IBid Tabulation
Project: Grass Lake Road Drainage
Section: 17-00059-12-ES
Description: Installation of new storm sewer
CPMS Pin: B-01481
Let Date: 9/10/2019
Item Pay Eng Estimate Berger Excavating Contractors Campanella & Sons, Inc. Copenhaver Construction
Description Quantity Unit
No. Code Unit Price Extnd. Price Unit Price Extnd. Price Unit Price Extnd. Price Unit Price Extnd. Price
1 20400800 FURNISHED EXCAVATION 45.0 CUYD $75.00 $3,375.00 $1.00 $45.00 $130.75 $5,883.75 $25.00 $1,125.00
20800150 TRENCH BACKFILL 85.0 CUYD $100.00 $8,500.00 $60.00 $5,100.00 $88.25 $7,501.25 $45.00 $3,825.00
GEOTECHNICAL FABRIC FOR GROUND
3 21001000 4.0 SQYD $250.00 $1,000.00 $11.00 $44.00 $15.00 $60.00 $30.00 $120.00
STABILIZATION
4 21301084 EXPLORATION TRENCH 84" DEPTH 20.0 FOOT $250.00 $5,000.00 $50.00 $1,000.00 $160.00 $3,200.00 $40.00 $800.00
5 21400100 GRADING AND SHAPING DITCHES 106.0 FOOT $55.00 $5,830.00 $40.00 $4,240.00 $30.00 $3,180.00 $27.00 $2,862.00
6 28000305 TEMPORARY DITCH CHECKS 35.0 FOOT $40.00 $1,400.00 $22.00 $770.00 $23.00 $805.00 $21.00 $735.00
7 28100105 STONE RIPRAP, CLASS A3 40 SQYD $500.00 $2,000.00 $400.00 $1,600.00 $1,185.00 $4,740.00 $210.00 $840.00
8 48101200 AGGREGATE SHOULDERS, TYPE B 10.0 TON $1,000.00 $10,000.00 $85.00 $850.00 $296.00 $2,960.00 $121.00 $1,210.00
9 50105220 PIPE CULVERT REMOVAL 59.0 FOOT $65.00 $3,835.00 $25.00 $1,475.00 $61.15 $3,607.85 $29.00 $1,711.00
PRECAST REINFORCED CONCRETE FLARED END
10 54213663 SECTIONS 18" 1.0 EACH $3,200.00 $3,200.00 $2,200.00 $2,200.00 $2,780.00 $2,780.00 $1,700.00 $1,700.00
11 550A0380 STORM SEWERS, CLASS A, TYPE 2 18" 156.0 FOOT $375.00 $58,500.00 $95.00 $14,820.00 $128.15 $19,991.40 $160.00 $24,960.00
12 550A0410 STORM SEWERS, CLASS A, TYPE 2 24" 58.0 FOOT $400.00 $23,200.00 $190.00 $11,020.00 $294.50 $17,081.00 $173.00 $10,034.00
13 59300100 CONTROLLED LOW-STRENGTH MATERIAL 20 CUYD $1,000.00 $2,000.00 $500.00 $1,000.00 $1,930.00 $3,860.00 $1,000.00 $2,000.00
14 60108104 PIPE UNDERDRAIN, TYPE 1, 4” 219.0 FOOT $55.00 $12,045.00 $55.00 $12,045.00 $53.55 $11,727.45 $67.00 $14,673.00
CATCH BASINS, TYPE A, 4'-DIAMETER TYPE
15 60200805 8 GRATE ! ! ! 3.0 EACH $6,750.00 $20,250.00 $4,500.00 $13,500.00 $3,885.00 $11,655.00 $4,300.00 $12,900.00
16 60500050 REMOVING CATCH BASINS 2.0 EACH $1,000.00 $2,000.00 $950.00 $1,900.00 $450.00 $900.00 $1,100.00 $2,200.00
MAINTENANCE OF TEMPORARY EROSION
17 LC200501 3,560.0 UNIT $1.00 $3,560.00 $1.00 $3,560.00 $1.00 $3,560.00 $1.00 $3,560.00
CONTROL SYSTEMS
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LakeCounty

74 Division of Transportation

IBid Tabulation

Project: Grass Lake Road Drainage
Section: 17-00059-12-ES
Description: Installation of new storm sewer
CPMS Pin: B-01481
Let Date: 9/10/2019
Item Pay Eng Estimate Berger Excavating Contractors Campanella & Sons, Inc. Copenhaver Construction
Description Quantity Unit
No. Code Unit Price Extnd. Price Unit Price Extnd. Price Unit Price Extnd. Price Unit Price Extnd. Price
GRATED CULVERT END SECTIONS, 24"
18 LC500228 DIAMETER ! 1.0 EACH $5,500.00 $5,500.00 $2,500.00 $2,500.00 $3,635.00 $3,635.00 $2,300.00 $2,300.00
19 X0326458 PAVEMENT REPLACEMENT, SPECIAL 22.0 SQYD $1,000.00 $22,000.00 $350.00 $7,700.00 $900.00 $19,800.00 $215.00 $4,730.00
20 X0326694 PLUG EXISTING STORM SEWERS 20 CUYD $600.00 $1,200.00 $500.00 $1,000.00 $1,307.50 $2,615.00 $1,500.00 $3,000.00
21 X0327301 RELOCATE EXISTING MAILBOX 2.0 EACH $500.00 $1,000.00 $775.00 $1,550.00 $240.00 $480.00 $400.00 $800.00
22 X0327890 DRIVEWAY REMOVAL AND REPLACEMENT 46.0 SQYD $458.00 $21,068.00 $110.00 $5,060.00 $141.10 $6,490.60 $59.00 $2,714.00
23 X2800500 INLET PROTECTION, SPECIAL 3.0 EACH $400.00 $1,200.00 $325.00 $975.00 $250.00 $750.00 $70.00 $210.00
TRAFFIC CONTROL AND PROTECTION
24 X7010216 (SPECIAL) 1.0 LSUM $55,000.00 $55,000.00 $25,000.00 $25,000.00 $15,285.00 $15,285.00 $49,000.00 $49,000.00
25 XX006343 SEEDING (COMPLETE) 320.0 SQYD $40.00 $12,800.00 $29.00 $9,280.00 $18.15 $5,808.00 $7.00 $2,240.00
Bid Total $285,463.00 $128,234.00 $158,356.30 $150,249.00
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Division of Transportation

Return Bid Details

Project: Grass Lake Road Drainage
Section: 17-00059-12-ES
Description: Installation of new storm sewer
CPMS Pin: B-01481
Let Date: 9/10/2019
Eng Estimate
Item Pay Description Quantity Unit Min. Bid Price | Max. Bid Price | Avg. Bid Price

No. Code Unit Price Extnd. Price

1 20400800 FURNISHED EXCAVATION 45.0 CUYD $75.00 $3,375.00 $1.00 $130.75 $52.25

2 20800150 TRENCH BACKFILL 85.0 CUYD $100.00 $8,500.00 $45.00 $88.25 $64.42
GEOTECHNICAL FABRIC FOR GROUND

3 21001000 40 SQYD $250.00 $1,000.00 $11.00 $30.00 $18.67
STABILIZATION

4 21301084 EXPLORATION TRENCH 84" DEPTH 20.0 FOOT $250.00 $5,000.00 $40.00 $160.00 $83.33

5 21400100 GRADING AND SHAPING DITCHES 106.0 FOOT $55.00 $5,830.00 $27.00 $40.00 $32.33

6 28000305 TEMPORARY DITCH CHECKS 35.0 FOOT $40.00 $1,400.00 $21.00 $23.00 $22.00]

7 28100105 STONE RIPRAP, CLASS A3 40 SQYD $500.00 $2,000.00 $210.00 $1,185.00 $598.33

8 48101200 AGGREGATE SHOULDERS, TYPE B 10.0 TON $1,000.00 $10,000.00 $85.00 $296.00 $167.33

9 50105220 PIPE CULVERT REMOVAL 59.0 FOOT $65.00 $3,835.00 $25.00 $61.15 $38.38
PRECAST REINFORCED CONCRETE FLARED END

10 54213663 , 1.0 EACH $3,200.00 $3,200.00 $1,700.00 $2,780.00 $2,226.67
SECTIONS 18"

11 550A0380 STORM SEWERS, CLASS A, TYPE2 18" 156.0 FOOT $375.00  $58,500.00 $95.00 $160.00 $127.72

12 550A0410 STORM SEWERS, CLASS A, TYPE 2 24" 58.0 FOOT $400.00  $23,200.00 $173.00 $294.50 $219.17

13 59300100 CONTROLLED LOW-STRENGTH MATERIAL 20 CUYD $1,000.00 $2,000.00 $500.00 $1,930.00 $1,143.33

14 60108104 PIPE UNDERDRAIN, TYPE 1, 4” 219.0 FOOT $55.00 $12,045.00 $53.55 $67.00 $58.52
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Project: Grass Lake Road Drainage
Section: 17-00059-12-ES
Description: Installation of new storm sewer
CPMS Pin: B-01481
Let Date: 9/10/2019
Eng Estimate
Item Pay Description Quantity Unit Min. Bid Price | Max. Bid Price | Avg. Bid Price
No. Code Unit Price Extnd. Price
CATCH BASINS, TYPE A, 4'-DIAMETER,  TYPE
15 60200805 8 GRATE 3.0 EACH $6,750.00  $20,250.00 $3,885.00 $4,500.00 $4,228.33
16 60500050 REMOVING CATCH BASINS 2.0 EACH $1,000.00 $2,000.00 $450.00 $1,100.00 $833.33
MAINTENANCE OF TEMPORARY EROSION
17 LC2 1 . N 1. . 1. 1. 1.
C20050 CONTROL SYSTEMS 3,560.0 UNIT $1.00 $3,560.00 $1.00 $1.00 $1.00]
GRATED CULVERT END SECTIONS, 24"
18 LC500228 1.0 EACH $5,500.00 $5,500.00 $2,300.00 $3,635.00 $2,811.67
DIAMETER
19 X0326458 PAVEMENT REPLACEMENT, SPECIAL 22.0 SQYD $1,000.00 $22,000.00 $215.00 $900.00 $488.33
20 X0326694 PLUG EXISTING STORM SEWERS 20 CUYD $600.00 $1,200.00 $500.00 $1,500.00 $1,102.50]
21 X0327301 RELOCATE EXISTING MAILBOX 2.0 EACH $500.00 $1,000.00 $240.00 $775.00 $471.67
22 X0327890 DRIVEWAY REMOVAL AND REPLACEMENT 46.0 SQYD $458.00 $21,068.00 $59.00 $141.10 $103.37
23 X2800500 INLET PROTECTION, SPECIAL 3.0 EACH $400.00 $1,200.00 $70.00 $325.00 $215.00]
TRAFFIC CONTROL AND PROTECTION
24 X7010216 (SPECIAL) 1.0 LSUM $55,000.00 $55,000.00 $15,285.00 $49,000.00 $29,761.67
25 XX006343 SEEDING (COMPLETE) 320.0 SQYD $40.00 $12,800.00 $7.00 $29.00 $18.05
Bid Total $285,463.00
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