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Joint committee action item approving Change Order No. 1 consisting of an increase of $99,220.06
for additions to the IL Rte. 120 Corridor Feasibility Study’s Engineering Services, designated as
Section No. 06-00274-00-ES.

· IL Rte. 120 Corridor Feasibility Study Engineering Services:  LCDOT Change Order No. 1

· Change Orders need to be approved by the standing committees for cumulative net increases over
10%.

· The IL Rte. 120 Corridor Feasibility Study project is under contract with TranSystems, in the amount of
$865,439.29.

· Additional engineering services are being requested for several revisions to the original scope of work
as detailed in the attached Supplement No. 1.

· Summary:  original awarded contract - $865,439.29; Change Order No. 1 - $99,220.06; sum of all
changes - $  99,220.06.
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