



# **Update to Lake County L&J Committee**

**January 25, 2022**

# Consolidation Planning Project

## Purpose



Build an implementation plan to consolidate regional 9-1-1 services in order to provide the highest quality 9-1-1 service and lasting value for the residents of participating communities

### *Core Requirement*

- The right public safety resources
- To the right location
- With the right information
- In the shortest amount of time

*AND*

- General safety and situational awareness for responders during a call or incident


Additional Requirements  
for Consolidated 9-1-1 and Dispatch Services  
(As Decided by Governance Committees)

# Concept of Operations

Three Tiers Defined in Dec. 6, 2019 Implementation Plan



Three-tiered concept of operations to improve 9-1-1 and emergency dispatch service and provide lasting value



**3. Full (Physical) PSAP Consolidation**  
Decrease total number of PSAPs. Single entity or agency formed through an IGA between members that operate one (or more) physical PSAP(s)

*Could be more than one consolidated entity or agency*

**2. Virtual PSAP Consolidation**  
Independent, geographically separated PSAPs who operate as a single entity through shared technology, policies, and procedures formalized in an IGA between PSAPs

**1. Standardized PSAP Technology**  
Independent, geographically separated PSAPs agree to operate some or all of the same 9-1-1 and emergency dispatch systems / technology

*Parallel Pathway: Standard, shared, integrated RMS and JMS*



Individual partners decide if and when they participate in planning or execution for each tier

**Current Situation**  
Independent, geographically separated PSAPs (8 primary, 1 secondary)

- Assessment Criteria**  
(9-1-1 and Emergency Dispatch)
- How does each tier improve service?
    - Improve getting the right public safety resources, to the right place, with the right information, in the shortest amount of time
    - Decrease call transfers
  - How does each tier decrease technology costs?
  - How does each tier decrease facilities costs?
  - How does each tier decrease personnel / staffing costs?
  - What does each tier do to the competitive environment?



# Lines of Effort (LOE)

## 9-1-1 Consolidation



# Lines of Effort (LOE)

## 9-1-1 Consolidation



# Consortium

## Standard Technology Procurement

---



- Expanded mission to include coordinating the procurement of a shared, scalable, integrated, enterprise family of public safety systems
  - Computer aided dispatch (CAD)
  - Mobile messaging
  - Records management systems (RMS) – Law Enforcement
  - Jail management system (JMS)
  - E-Citation and E-Crash

# Contracts

## General

---



- Consortium committed to the process - Lake County the administrative agent
- April 2020, issued a Request for Proposal (RFP) to contract for a scalable, shared, integrated, enterprise family of systems
- RFP extended to 47 vendors - proposals received from nine vendors (June 2020)
- In accordance with evaluation criteria, Consortium's selection team determined that the proposal submitted by Tyler Technologies, Public Safety Division, Troy, Michigan is the most qualified and favorable proposal for the 9-1-1 Consortium
- Resolutions authorizing two contracts with Tyler Technologies, Public Safety Division, Troy Michigan for licensing, software and implementation services for the replacement of CAD, Mobile, RMS, JMS, E-Citation, and E-Crash software
- Both contracts approved by Lake County Board on May 11, 2021

# **Contract (Sheriff's Office)**

## **RMS, JMS, E-Citation, E-Crash**

---



- **Lake County Sheriff's Office is the Consortium's executive agent for this scalable, shared, integrated, enterprise RMS, JMS, E-Citation, and E-Crash software**
- **Joint resolution authorizing a contract with Tyler Technologies, Public Safety Division, Troy, Michigan, in the amount of \$2,831,209 for the replacement of the Lake County Sheriff's Office RMS, JMS, E-Citation, and E-Crash software**
- **Includes the software, professional services, implementation services, and training**
- **Software maintenance and third-party hardware, software and services are estimated in the annual amount of \$426,336 for years two through five with an annual increase not to exceed three percent and not to exceed four percent for years six through 10**
- **Funds allocated in FY2020 budget (carried over to FY2022)**



# High-Level Implementation Timeline \* (as of 1/2022)

Started

Not Started

Go-Live

Phase / Stage	May – Aug 2021	Sep – Dec 2021	Jan – Mar 2022	Apr – Jun 2022	Jul – Sep 2022	Oct – Dec 2022	Jan – Mar 2023	Apr – Jun 2023	July – Sep 2023	Oct 2023 <	
Initiate & Plan											
Assess & Define											
Prepare Solution (Configuration + Training)	Custom Enhancements		Software install + readiness review								
Production Readiness											
Production (Go-Live)									<b>Proposed Go-Live * May 2023</b>		
Implementation Close											
Post Go-Live Support & System Optimization											

*\*Timeline not yet finalized and adopted with full team. Continue working through iterations of the Project Plan as resources from Tyler are scheduled.*

# Way Ahead – RMS Implementation

---

- **Work with partners to finalize the IGA for RMS**
- **Formally bring RMS partners onboard with signed IGAs**
- **Each partner determines and finalizes data conversion plan**
- **IGAs will be come through the L&J Committee on way to the Lake County Board**
- **Separate IGA being drafted for e-citation and e-crash**
- **Monitor and report on implementation progress**



# Questions