



STORMWATER MANAGEMENT COMMISSION

MEMORANDUM

To: Stormwater Management Commission
From: Kurt Woolford, Executive Director
Ernesto Huaracha, Water Resource Professional
Date: May 30, 2024
Subject: CHRISTOPHER B. BURKE ENGINEERING, LTD. Engineering and Design Services for DCEO Round 2 Engineering and Design Services 20th Street Stormwater Improvements Project Phase 1 Zion, Illinois **Contract Amendment #1**

ACTION REQUESTED: Approval

CHRISTOPHER B. BURKE ENGINEERING, LTD. is currently performing Preliminary Engineering (60%), Cost Estimate Documents for the DCEO-STOCIP Round 2 20th Street Stormwater Improvements Project Phase 1 project as a stormwater improvement project in Zion, Illinois for SMC under our Professional Services Agreement (Agreement) approved on January 5, 2023.

Pre-grant award permitting for this project is time critical after the 60% plans are complete. Final engineering including bid support to the City of Zion will be \$95,334.00.

Staff requests approval to amend CHRISTOPHER B. BURKE ENGINEERING's contract and increase the contract value by \$95,334.00.

Original Contract (January 5, 2023)	\$210,447.00
-Pre-award Preliminary Engineering (60%) and Cost Estimate Documents	
First Amendment (current request) +\$95,334	\$305,781.00
-Pre-award Final Engineering Plans and Bid Documents	

Your approval is requested to increase the not-to-exceed amount in the Agreement to **\$305,781.00** to cover the engineering project costs.

The **\$305,781.00** will be requested for reimbursement to DCEO once a grant agreement is complete per DCEO Grant Opportunity - HD240398 - Lake County \$30 MIL (ARPA)

Any questions concerning the Professional Services Agreement, or the listed projects may be directed to Kurt Woolford, Executive Director, at 847-377-7720 or kwoolford@lakecountyil.gov or Ernesto Huaracha at 847-377-7715 or ehuaracha@lakecountyil.gov.