

Designers & Builders Development, Inc.

**P. O. Box 3024, Barrington, Illinois 60010
847/381-8315 office/fax
WWW.DESIGNERSBUILDERSDEV.COM**

RECEIVED

AUG 02 2010

LAKE COUNTY
PLANNING, BUILDING & DEVELOPMENT

July 29, 2010

Mr. Pat Tierney
500 West Winchester Road
Libertyville, IL 60048-1331

Re: Sunset Estates Subdivision

Dear Mr. Tierney,

Pursuant to our telephone conversation on this date letter concerning the completion of the performance items for the above mentioned project we hereby request modifying our extension of time for our letters of credit until July 17, 2011. This additional time is required because we are still awaiting approval from Mr. Tom Gooch on placing the finish asphalt surface on the roadway. I have attached a copy of Mr. Gooch's letter dated July 8, 2010 expressing his opinion.

It is still our intention to complete all the punch list items from the Planning and Development Department's review letter of June 4, 2010 by the end of the summer of 2010 including the revisions to the as-built drawings. As for the road we intend to complete the base coat revisions required by Mr. Joe Meyer within the next 30 days. We are then in agreement that a meeting involving Mr. Gooch should take place to plan the completion of the finish coat. Your assistance in this matter is appreciated.

Sincerely,



Dennis Bucalo
President

cc: Mr. Terry Carroll