Request for Approval of Change in Plans

| Date: | | 9/18/2023 | | | | Local Agency: | Lake County |
|----------------|------------------------------|-----------|---------|----|---------------------|---------------------|--------------------------------|
| Request No. | 3 X Final | | | | | Project Name: C | edar Lake Culvert Replacements |
| Contractor: | Copenhaver Constuction, Inc. | | | | | Section No.: 20 | 0-00153-12-DR |
| Address: | 75 Koppie Dr | | | | | Contract Amount: \$ | \$ 372,644.00 |
| | Gilberts, IL 60136 | | | | | P/O No.: | |
| I recommend th | at this | addition | be made | to | the above contract. | | |
| | <u>-</u> | | | | _ | MFT Funds Included: | 7 |

| | The estimated quantities are shown below and the contractor agrees to furnish the | ne materials and do the wo | k at the unit prices. | | | | | | | |
|--------|---|----------------------------|-----------------------|------|-------|--------------------------------|-----------|---------|-----------|---------|
| Item # | Item Description | Unit | Changed Quantity | Unit | Price | Addition(A) or Deduction(D) | Total Add | dition | Total Dec | duction |
| 13 | AGGREGATE SHOULDERS, TYPE B | TON | 7.00 | \$ | 85.00 | D | \$ | - | \$ | 595.00 |
| 706 | Idle Time | Dollar | 10967.70 | \$ | 1.00 | Α | | ,967.70 | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | | | \$ | - | \$ | - |
| | | | | | Tot | al Changes: | \$ 10 | ,967.70 | \$ | 595.0 |

| | Amount of Original Contract: | \$ | 372,644.00 | | | | |
|--|--|-----------------|----------------------------|-----------|------------|------------|---------------------------|
| Amo | ount of Previous Change Orders: | \$ | 28,007.31 | | | | |
| А | Amount of adjusted/final contract: | \$ | 411,024.01 | | | | |
| State fully the nature and reason for the change: 13 - Quantitiy Not Used 706 - Idle Time for equipment during the AT&T conflict resolution. | Total net | addition | to date _\$ | 38,380.01 | which is _ | 10.30 | _ % of the contract price |
| | | | | | | | |
| The undersigned has determined that the change is german The undersigned has determined that the change is german The undersigned has determined that the change is in the l | which necessitate this change were the necessitate this change were the to the original contract as signed best interest of the Local Agency | e not reasonabl | ly foreseeable at the time | | | ements mus | st be checked: |
| Print Name & Title: Daniel Martinez, P.E. Resident Engineer | | | | | | | |
| Checked By: | Date: | | _ | | | | |
| Accounting: | Date: | | <u> </u> | | | | |
| Approval Recommended: County Engineer | Date: | | _ | | | | |
| Note: BLR 13210 as updated for LCDOT by GP 6/1/18 Submit 2 copies of this form to IDOT per Agreement of Understan | nding for MFT projects | | | | | | |

Total Net Change:

10,372.70

BLR 13210 (Rev. 11/07/13)

Printed 9/18/2023 2 of 2

Request No. 3

SECTION NO.: 20-00153-12-DR

PROJECT: Cedar Lake Culvert Replacements

CHANGE ORDER SCHEDULE

APPROPRIATED AMOUNT: \$490,000.00
AWARDED AMOUNT: \$372,644.00

FUNDS(S): County Bridge

| | | DATE | | | | |
|-----------|------------------------------|------------|-----------|--------------|--------------|---------|
| CHANGE | | | | | ACCUMULATIVE | |
| ORDER NO. | DESCRIPTION | SUBMITTED | | COST (+/) | COST | % |
| 1 | FY 2022 Balancing | 11/30/2022 | 1/10/2023 | \$14,614.15 | \$14,614.15 | 3.922% |
| 2 | AT&T Conflict Force Accounts | 11/30/2022 | 1/19/2023 | \$13,393.16 | \$28,007.31 | 7.516% |
| 3 | Final Balancing | 9/18/2023 | | \$ 10,372.70 | \$38,380.01 | 10.299% |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |

COPENHAVER CONSTRUCTION INC.

706

75 Koppie Dr. Gilberts, IL. 60136 Phone (847) 428.6696 Fax (847) 428.6798 Copenhaverinc@yahoo.com

January 12, 2023

Lake County DOT 600 W Winchester Rd Libertyville, IL 60048 Attn: Daniel Martinez, PE

Mr. Martinez,

Please see the attached daily idle time worksheet. Idle dates were 10/16-10/25 and 10/27-11/7, the total days are 15 at \$731.18=\$10,967.70.

Please contact me with any questions.

Thank you,

Melissa Williams

Copenhaver Construction Co., Inc. 75 Koppie Drive Gilberts, II 60136 847-428-6696

Date:

10/15/2022

Force Account Bill - Lake County Cedar Lake Culvert

Force Account Quote for: Equipment Idle Time

| Equipment Expenses | 5.0.1.1. | | | | | Tini - I |
|--|----------|--------|--------------------|-------------|-----------------------|-------------------------------|
| Description | | | Total Hours | Rate | | Amount |
| PC 238 | | | 8.00 | \$ 37.80 | \$ | 302.40 |
| CAT 299D3 | | | 8.00 | \$ 26.34 | \$ | 210.72 |
| 621D | | | 8.00 | \$ 19.94 | \$ | 159.52 |
| 25W Generator | | | 8.00 | \$ 5.62 | \$ | 44.96 |
| 2" Submersible Pump | | | 8.00 | \$ 0.95 | \$ | 7.60 |
| | | | | | \$ | 725.20 |
| Total Equipment Exper | ıse | | | | \$ | 725.20 |
| Total Labor Equipment Expenses Total Material Sub | total | | | | \$ \$ \$ | 725.20 |
| Bond 0.75% Plus 10% of bond | \$ | 725.20 | | <u> </u> | \$ \$ \$ | 5.44 0.54 731.18 |

Affidavit

This is to certify that the material entered on this force account bill which was taken from stock is shown at our cost.

Copenhaver Construction

(company

Resident



mos.rislawinemqlupa.www


All prices shown in US dollars (%)

Adjustments for PC238 USLC-11 in All Saved Models

October 31, 2022

Kornatsu PC238USLC-11
Crawler Mounted Hydraulio Excavitors

Size Class: 24.1 - 28.0 MTone Weight:



Configuration for PC238USLC-11

Operating Weight

Published Rates

Adjustments Region (Illinois: 101,9%) 54230.0 lbs

Power Mode

Checker against online Dira Book

Diesel

Estimated Uppratting

iguily

Blue Book Rates

** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

Ownership Costs

Weekly Dalty Hourty USD \$3,660.00 USD \$915,00 USD \$140.00 USD \$69.54 USD \$17,39

USD \$2,66 (USD \$0,08)": FHWA Rate⁴⁴

Hourty USD \$129.53

Adjusted Hourly Ownership Cost (100%) Hourty Operating Cost (100%) Total:

Wodel Year (2021; 99.94%)

USD \$13,305.60

Monthly

USD \$19,065,00

USD \$248,24

(USD \$7,35)

USD \$3,727.48

(USD \$2,06)

USD \$931.67

(USD \$0.51)

A STATE OF THE PARTY OF THE PAR £ ,0 USD 8142.58

USD \$55.30

USD \$130.90

Non-Active Use Rates

Standby Rate Idling Rate

USD \$87,80 USD \$91.47

Rate Element Allocation

Element Depreciation (ownership) Overhaul (ownership) CFC (ownership) Indirect (ownership) Fuel (operating) @ USD 5.08

Revised Date: 4th quarter 2022

Percentage 38% 489£ 5% 1196 2996

Value USD \$4,964.70/mo USD \$6,009.90/mg USD \$653.25/mo USD \$1,497,16/mo USD \$15.87/hr

These are the most accurate rates for the selected Revision Date(s). However, due to more frequent online updates, these rates may not match Rental Rate Blue Book Print, Visit the Cost Recovery Product Guide on our Help page for more information.

The equipment represented in this report has been exclusively prepared for MELISSA WILLIAMS (melissa@copenhaverconstruction.com)



vww.equipmentwatch.com


All prices shown in US dollars (\$)

Adjustments for 2021 Cat 299D3 Skidsteer in All Saved Models

October 31, 2022

Caterpillar 299D3 Compact Track Loaders

Size Class; 2851 - 3200 lbs Weight: N/A



Configuration for 299D3

Horsepower Operator Protection

95 hp ROPS/FOPS

Operating Capacity (35% Of Tip Load) Power Mode

3200 lits Diesel

Blue Book Rates

** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

| | , , | Qwnership | Costs | | Estimated Operating | FHWA Rato** | |
|--|----------------|----------------|--------------|--------------|---------------------|-------------|--|
| | Monthly | Weekly | Dally | Hourly, 1998 | Hourty | Hourty | |
| Published Rates | USD \$9,120,00 | USD \$2,555.00 | USD \$640.00 | USD \$96,00 | USD \$38,55 | USD \$90.37 | |
| Adjustments | | | | 500 14 | N ^G | | |
| Region (Winols: 101.7%) | USD \$155.04 | USD \$43,44 | USD \$10.88 | USD \$1,63 F | | | |
| Model Year (2021: 99.95%) | (USD \$5,10) | (USD \$1.43) | (USD \$0.38) | (USD:\$0,05) | | | |
| Adjusted Hourly Ownership Cost (100%) | 5 ● 01 | \$40) | 46 | | | | |
| Hourly Operating Cost (100%) | | | 3 | No. 1 | | | |
| Totali | USD \$9,289,84 | USD \$2,597.01 | USD \$650,52 | USD \$97,58 | USD \$38.55 | USD \$91,22 | |

Non-Active Use Rates

Standby Rate Idling Rate

Hourly USD \$26.34

USD \$70.36

Rate Element Allocation

| Element | Percentage | Value |
|--|------------------------------|--|
| Depreciation (ownership) | 25% | USD \$2,280.00/mo |
| Overhaul (ownership) | 65% | USD \$5,016.00/mg |
| CFC (ownership) | 4% | USD \$364.80/mo |
| Indirect (ownership) | 16% | USD \$1,459.20/mo |
| Fuel (operating) @ USD 5.03 | 46% | USD \$17,69/hr |
| Revised Date: 4th quarter 2022 | | |
| These are the most accurate rame for the selected Revision (| | ates, these rates may not match Rental Rate Blue |
| Book Print. Visit the Cost Recovery Product Guide on our He | p page for more information. | |
| *i, | | |

The equipment represented in this report has been exclusively prepared for MELISSA WILLIAMS (melissa@copenhaverconstruction.com)



www.equipmentwatch.com

All prices shown in US dollars (\$)

Adjustments for Case 621D Wheel loader in All Saved Models

November 1, 2022

Case 621D (disc. 2009) 4-Wd Articulated Wheel Load

Size Class; 185 - 149 HP Weight; 26083 lbs



Configuration for 6210 (disc. 2009)

Operator Protection

Monthly

USD \$6,910.00

USD \$110.56

USD \$7,020,56

Power Mode

Daily

USD \$485.00

USD \$7.76

USD \$492.75

USD \$74.17

Blue Book Rates

Published Rates

Adjustmente Region (Illinois: 101.6%)

** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

Weekly

USD \$1,935,00

USD \$30.96

USD \$1,965.96

Ownership Costs

Estimated Operating Hourty JSO \$73,00

FHWA Rate

Hourty USD \$35.42 USD \$74.68

USD \$35,42

Non-Active Use Rates

Model Year (2009: 10096) Adjusted Hourly Ownership Cost (100%) Hourly Operating Cost (100%)

Standby Rate

Total:

Idling Rate

Hourly

USD \$19.94 USD \$51.38

USD \$75.31

Rate Element Allocation

| Elemen | t |
|----------|---------------------|
| Depreci | ation (ownership) |
| Overhau | ul (ownership) |
| CFC (ov | mership) |
| Indirect | (ownership) |
| Fuel (op | erating) @ USD 5,03 |
| Fuel (op | ereting) @ USD 5,03 |

3296

Value USD \$2,178.60/mo USD \$2,349.40/mo USD \$483.70/mo USD \$898.30/mp USD \$11,49/hr

Revised Date: 4th quarter 2022

These are the most accurate rates for the selected Revision Date(s). However, due to more frequent online updates, these rates may not match Rental Rate Blue Book Print. Visit the Cost Recovery Product Guide on our Help page for more information.

The equipment represented in this report has been exclusively prepared for MELISSA WILLIAMS (melissa@copenhaverconstruction.com)



www.equipmentwatch.com

All prices shown in US dollars (\$)

Adjustments for Generator 25 Watt in All Saved Models

October 31, 2022

Multiquip DCA25SS Large Generator Sets

Sizè Class: 20 - 50 KW Weight: N/A



Configuration for DCA255S

AED Rental Rates

These rental rates reflect an average for equipment of this type find size, Rates shown for specific brands or models are provided for convenience only. Rates charged by rental companies for specific brands or models will vary depending on many factors

Published Rates

Adjustments Region (Illinois: 111%) **User Defined**

Rental Rates (100%)

Date Last Updated: Sep 01, 2022

Monthly USD \$1,788.00

USD \$188,60

USD \$1,976.60

3D 576.26

USD \$799,28

Daily USD \$290,00

USD \$30.59

USD \$320.59

The equipment represented in this report has been exclusively prepared for MELISSA WILLIAMS (mellssa@copenhaverconstruction.com)



www.equipmentwatch.com

All prices shown in US dollars (II)

Adjustments for 2" Submersible Pump in All Saved Models

October 31, 2022

Wacker 2 ELECT SUBMERSIBLE PUMP 1HP (disc. 2004) Electric Submersible Pumps

Size Class; 1,6 - 2,0 Inch Weight: N/A



Configuration for 2 ELECT SUBMERSIBLE PUMP 1HP (disc. 2004)

AED Rental Rates
These rental rates reflect an average for equipment of this type and size. Rates shown for specific brands or models are provided for convenience only. Rates charged by rental companies for specific brands or models will vary depending on many factors

Published Rates Adjustments Region (tilinois: 95%) **User Defined** Rental Rates (100%) **Total:**

Date Last Updated: Sep 01, 2022

Monthly USD \$353.00

(USD \$18.28)

USD \$334.72

Weekly SD \$134,00

USD \$127,06

Delly USD \$48.00

(USD \$2.49)

USD \$45.51

The equipment represented in this report has been exclusively prepared for MELISSA WILLIAMS (mellssa@copenhaverconstruction.com)